
Detailed Schedule Column Heading Definitions
TASK NAME - The task or assignment to be completed
WORK - Number of estimated work hours for NRC to complete the associated task
START - Currently planned start date for the associated task
FINISH - Currently planned finish date for the associated task

  AP1000_BELLEFONTE_RCOL 
9/18/2008

Task Name Work Start Finish
AP1000_BELLEFONTE_RCOL 98,360.7h 1/28/2008 11/1/2011
   COL Review - RCOL - TVA - Bellefonte AL - 2 Units 98,360.7h 1/28/2008 11/1/2011
      Acceptance Decision 0h 1/28/2008 1/28/2008
         Acceptance Decision to Proceed with Safety Review 0h 1/28/2008 1/28/2008
         Acceptance Decision to Proceed with Environmental Review 0h 1/28/2008 1/28/2008
      Safety Review 66,698.7h 1/28/2008 TBD
         Phase 1A - PSER and RAIs 15,780.2h 1/28/2008 8/29/2008
            P1A - PSER and RAI Preparation 15,779.2h 1/28/2008 8/8/2008
               P1A - Chap 1.0 Introduction and General Description of Plant 281h 1/28/2008 8/7/2008
                  P1A - Chap 1.0 Technical Review 161h 1/28/2008 7/10/2008
                     P1 - 1.0  Introduction - PSER and RAIs Prepared 1h 1/28/2008 7/10/2008
                     P1 - 1.x  Prepare Financial Review and RAIs 160h 1/28/2008 7/10/2008
                  P1A - Chap 1.0 RAI Issuance 120h 2/13/2008 8/7/2008
                     P1 - Chap 1.0 PSER and RAI Input Complete 0h 7/10/2008 7/10/2008
                     P1 - Chap 1.0 RAI Processing 92h 2/13/2008 7/28/2008
                     P1 - Chap 1.0 OGC review and comment resolution of final RAIs 16h 7/29/2008 8/4/2008
                     P1 - Chap 1.0 Issuance of Final RAI Letter to Applicant 12h 8/5/2008 8/7/2008
                     P1 - Chap 1.0 Complete 0h 8/7/2008 8/7/2008
               P1A - Chap 3.0 Design of Structures, Components, Equipment, and Systems 3,508h 1/28/2008 8/7/2008
                  P1A - Chap 3.0 Technical Review 3,210h 1/28/2008 7/10/2008
                     P1 - 3.2.1  Seismic Class - PSER and RAIs Prepared 100h 1/28/2008 6/26/2008
                     P1 - 3.2.2  System Quality Group Class - PSER and RAIs Prepared 100h 1/28/2008 6/26/2008
                     P1 - 3.3.1  Wind Loads - PSER and RAIs Prepared 130h 1/28/2008 6/17/2008
                     P1 - 3.3.2  Tornado Loads - PSER and RAIs Prepared 76h 1/28/2008 7/10/2008
                     P1 - 3.4.1  Flood Protection for Onsite Eqmt Failure - PSER and RAIs Prepared 0h 1/28/2008 4/28/2008
                     P1 - 3.4.2  Analysis Procedures - PSER and RAIs Prepared 39h 1/28/2008 6/17/2008
                     P1 - 3.5.1.1  Internally Gen Missiles (Outside Containment) - PSER and RAIs Prepared 8h 1/28/2008 6/17/2008
                     P1 - 3.5.1.2  Internally Gen Missiles (Inside Containment) - PSER and RAIs Prepared 8h 1/28/2008 6/17/2008
                     P1 - 3.5.1.4  Missiles Gen by Tornadoes/Winds - PSER and RAIs Prepared 8h 1/28/2008 6/17/2008
                     P1 - 3.5.1.3  PSER and RAIs Prepared 50h 1/28/2008 6/17/2008
                     P1 - 3.5.1.5  Site Proximity Missiles (Except Aircraft) - PSER and RAIs Prepared 24h 1/28/2008 6/17/2008
                     P1 - 3.5.1.6  Aircraft Hazards - PSER and RAIs Prepared 51h 1/28/2008 6/17/2008
                     P1 - 3.5.2  SSCs to be Protected from ... Missiles - PSER and RAIs Prepared 10h 1/28/2008 6/30/2008
                     P1 - 3.5.3  Barrier Design Procedures - PSER and RAIs Prepared 100h 1/28/2008 6/17/2008
                     P1 - 3.6.1  Plant Design for Piping Failures - PSER and RAIs Prepared 8h 1/28/2008 6/17/2008
                     P1 - 3.6.2  Determ of Rupture Locations (Piping) - PSER and RAIs Prepared 120h 1/28/2008 7/2/2008
                     P1 - 3.6.3  LBB Eval Procedures - PSER and RAIs Prepared 270h 1/28/2008 6/17/2008
                     P1 - 3.7.1  Seismic Design Param - PSER and RAIs Prepared 246h 1/28/2008 6/17/2008
                     P1 - 3.7.2  Seismic System Analysis - PSER and RAIs Prepared 247h 1/28/2008 6/17/2008
                     P1 - 3.7.3  Seismic Subsystem Analysis - PSER and RAIs Prepared 140h 1/28/2008 6/17/2008
                     P1 - 3.7.4  Seismic Instrumentation - PSER and RAIs Prepared 10h 1/28/2008 6/17/2008
                     P1 - 3.8.1  Concrete Containment - PSER and RAIs Prepared 68h 1/28/2008 6/17/2008
                     P1 - 3.8.2  Steel Containment - PSER and RAIs Prepared 64h 1/28/2008 6/17/2008
                     P1 - 3.8.3  Concrete/Steel Int Struct of Containmt - PSER and RAIs Prepared 64h 1/28/2008 6/17/2008
                     P1 - 3.8.4  Other Seismic Cat I Structures - PSER and RAIs Prepared 64h 1/28/2008 6/17/2008
                     P1 - 3.8.5  Foundations - PSER and RAIs Prepared 64h 1/28/2008 6/17/2008
                     P1 - 3.9.1  Special Topics for Mech Components - PSER and RAIs Prepared 80h 1/28/2008 6/17/2008
                     P1 - 3.9.2  Dynamic Testing and Analysis of... - PSER and RAIs Prepared 175h 1/28/2008 6/30/2008
                     P1 - 3.9.3  ASME Code Class 1, 2 and 3 Components... - PSER and RAIs Prepared 150h 1/28/2008 6/17/2008
                     P1 - 3.9.4  Control Rod Drive Systems - PSER and RAIs Prepared 50h 1/28/2008 6/17/2008
                     P1 - 3.9.5  Rx Pressure Vessel Internals - PSER and RAIs Prepared 125h 1/28/2008 6/17/2008

Note 1: Section 2.4 of the Bellefonte schedule will be rebaselined in December 2008 in accordance with a July 
17, 2008, letter with the likely outcome of a schedule extension of 8 to 12 months.  The schedule does not yet 
reflect changes to phase 4 of the review to breakout the chapter 2 review in accordance with the July 17, 2008, 
letter.

http://adamswebsearch2.nrc.gov/idmws/ViewDocByAccession.asp?AccessionNumber=ML081910814


                     P1 - 3.9.6.1  PSER and RAIs Prepared 88h 1/28/2008 6/17/2008
                     P1 - 3.9.6.2  PSER and RAIs Prepared 68h 1/28/2008 6/17/2008
                     P1 - 3.10  Seismic/Dyn Qual of Mech/Elec Eqmt - PSER and RAIs Prepared 120h 1/28/2008 6/17/2008
                     P1 - 3.11  Envir Qual of Mech/Elec Eqmt - PSER and RAIs Prepared 254h 1/28/2008 6/17/2008
                     P1 - 3.12  ASME Code Class 1, 2 and 3 Piping Systems... - PSER and RAIs Prepared 30h 1/28/2008 6/26/2008
                     P1 - 3.13  Threaded Fasteners - PSER and RAIs Prepared 1h 1/28/2008 6/17/2008
                  P1A - Chap 3.0 RAI Issuance 298h 3/7/2008 8/7/2008
                     P1 - Chap 3.0 PSER and RAI Input Complete 0h 7/10/2008 7/10/2008
                     P1 - Chap 3.0 RAI Processing 270h 3/7/2008 7/28/2008
                     P1 - Chap 3.0 OGC review and comment resolution of final RAIs 16h 7/29/2008 8/4/2008
                     P1 - Chap 3.0 Issuance of Final RAI Letter to Applicant 12h 8/5/2008 8/7/2008
                     P1 - Chap 3.0 Complete 0h 8/7/2008 8/7/2008
               P1A - Chap 4.0 Reactor 234h 1/28/2008 6/25/2008
                  P1A - Chap 4.0 Technical Review 146h 1/28/2008 5/28/2008
                     P1 - 4.2  Fuel System Design - PSER and RAIs Prepared 16h 2/27/2008 5/28/2008
                     P1 - 4.3  Nuclear Design - PSER and RAIs Prepared 40h 1/28/2008 5/27/2008
                     P1 - 4.4  Thermal and Hydraulic Design - PSER and RAIs Prepared 24h 1/28/2008 5/27/2008
                     P1 - 4.5.1  Control Rod Drive Structural Materials - PSER and RAIs Prepared 30h 1/28/2008 4/21/2008
                     P1 - 4.5.2  Rx Internal / Core Support Materials - PSER and RAIs Prepared 20h 2/4/2008 4/16/2008
                     P1 - 4.6  Functional Design of CRD System - PSER and RAIs Prepared 16h 1/28/2008 4/21/2008
                  P1A - Chap 4.0 RAI Issuance 88h 2/13/2008 6/25/2008
                     P1 - Chap 4.0 PSER and RAI Input Complete 0h 5/28/2008 5/28/2008
                     P1 - Chap 4.0 RAI Processing 60h 2/13/2008 6/13/2008
                     P1 - Chap 4.0 OGC review and comment resolution of final RAIs 16h 6/13/2008 6/20/2008
                     P1 - Chap 4.0 Issuance of Final RAI Letter to Applicant 12h 6/20/2008 6/25/2008
                     P1 - Chap 4.0 Complete 0h 6/25/2008 6/25/2008
               P1A - Chap 5.0 Reactor Coolant System and Connected Systems 954h 1/28/2008 7/1/2008
                  P1A - Chap 5.0 Technical Review 756h 1/28/2008 6/3/2008
                     P1 - 5.2.1.1  Compliance with 10 CFR 50.55a - PSER and RAIs Prepared 95h 1/28/2008 5/27/2008
                     P1 - 5.2.1.2  Applicable Code Cases -  PSER and RAIs Prepared 65h 1/28/2008 5/27/2008
                     P1 - 5.2.2  Overpressure Protection - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                     P1 - 5.2.3  Rx Coolant Pressure Bound Matls - PSER and RAIs Prepared 34h 1/28/2008 5/27/2008
                     P1 - 5.2.4  Rx Coolant Press Bound ISI and Testing - PSER and RAIs Prepared 120h 1/28/2008 5/27/2008
                     P1 - 5.2.5  Rx Coolant Press Bound Leak Detect - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 5.3.1  Reactor Vessel Materials - PSER and RAIs Prepared 40h 2/4/2008 5/27/2008
                     P1 - 5.3.2  P-T Limits ... and Press Therm Shock - PSER and RAIs Prepared 120h 1/28/2008 5/27/2008
                     P1 - 5.3.3  Reactor Vessel Integrity - PSER and RAIs Prepared 40h 1/28/2008 5/27/2008
                     P1 - 5.4  Components and Subsystem Design -PSER and RAIs Prepared 24h 1/28/2008 5/27/2008
                     P1 - 5.4.1  Reactor Coolant Pump Assembly - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 5.4.1.1  Pump Flywheel Integrity (PWR) - PSER and RAIs Prepared 60h 1/28/2008 5/27/2008
                     P1 - 5.4.2.1  Steam Generator Materials -  PSER and RAIs Prepared 20h 1/28/2008 5/27/2008
                     P1 - 5.4.2.2  Steam Generator Program -  PSER and RAIs Prepared 50h 1/28/2008 5/27/2008
                     P1 - 5.4.5  Pressurizer - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 5.4.7  RHR - PSER and RAIs Prepared 16h 1/28/2008 6/3/2008
                     P1 - 5.4.11  Pressurizer Relief Tank - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                     P1 - 5.4.12  Reactor Cool Sys High Point Vents - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                  P1A - Chap 5.0 RAI Issuance 198h 2/21/2008 7/1/2008
                     P1 - Chap 5.0 PSER and RAI Input Complete 0h 6/3/2008 6/3/2008
                     P1 - Chap 5.0 RAI Processing 170h 2/21/2008 6/19/2008
                     P1 - Chap 5.0 OGC review and comment resolution of final RAIs 16h 6/20/2008 6/26/2008
                     P1 - Chap 5.0 Issuance of Final RAI Letter to Applicant 12h 6/27/2008 7/1/2008
                     P1 - Chap 5.0 Complete 0h 7/1/2008 7/1/2008
               P1A - Chap 6.0 Engineered Safety Features 633h 1/28/2008 7/11/2008
                  P1A - Chap 6.0 Technical Review 505h 1/28/2008 6/12/2008
                     P1 - 6.1.1  ESF Materials - PSER and RAIs Prepared 30h 1/28/2008 5/27/2008
                     P1 - 6.1.2  Protective Coating - PSER and RAIs Prepared 60h 1/28/2008 5/27/2008
                     P1 - 6.2.1  Containment Funct Design -PSER and RAIs Prepared 20h 1/28/2008 5/16/2008
                     P1 - 6.2.1.2  Subcompartment Analysis -  PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 6.2.1.3  Mass/Energy Release for LOCAs - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 6.2.1.4  Mass/Energy Release for Sec. Pipe Ruptures - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 6.2.1.5  Containment Pressure Analysis for ECCS... - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 6.2.2  Containment Heat Removal - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 6.2.3  Sec. Containment Funct Design - PSER and RAIs Prepared 60h 1/28/2008 5/16/2008
                     P1 - 6.2.4  Containment Isolation - PSER and RAIs Prepared 10h 1/28/2008 5/16/2008
                     P1 - 6.2.5  Combustible Gas Control - PSER and RAIs Prepared 10h 1/28/2008 5/16/2008
                     P1 - 6.2.6  Containment Leakage Testing - PSER and RAIs Prepared 10h 1/28/2008 5/16/2008
                     P1 - 6.2.7  Fracture Prevent of Containment Press Bound - PSER and RAIs Prepared 20h 1/28/2008 6/12/2008
                     P1 - 6.3  ECCS - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                     P1 - 6.4  Control Room Habitability - PSER and RAIs Prepared 60h 1/28/2008 5/16/2008
                     P1 - 6.5.1  ESF Atmosphere Cleanup - PSER and RAIs Prepared 13h 1/28/2008 5/16/2008
                     P1 - 6.5.2  Containment Spray as FP Cleanup -  PSER and RAIs Prepared 25h 1/28/2008 5/16/2008
                     P1 - 6.5.3  FP Control Systems / Structures - PSER and RAIs Prepared 10h 1/28/2008 5/16/2008
                     P1 - 6.5.5  Press Supress Pool as FP Cleanup - PSER and RAIs Prepared 1h 1/28/2008 5/16/2008



                     P1 - 6.6  ISI of Class 2 and 3 Components - PSER and RAIs Prepared 120h 1/28/2008 5/27/2008
                  P1A - Chap 6.0 RAI Issuance 128h 3/3/2008 7/11/2008
                     P1 - Chap 6.0 PSER and RAI Input Complete 0h 6/12/2008 6/12/2008
                     P1 - Chap 6.0 RAI Processing 100h 3/3/2008 6/30/2008
                     P1 - Chap 6.0 OGC review and comment resolution of final RAIs 16h 7/1/2008 7/8/2008
                     P1 - Chap 6.0 Issuance of Final RAI Letter to Applicant 12h 7/9/2008 7/11/2008
                     P1 - Chap 6.0 Complete 0h 7/11/2008 7/11/2008
               P1A - Chap 7.0 I&C Systems 109h 1/28/2008 7/14/2008
                  P1A - Chap 7.0 Technical Review 100h 1/28/2008 5/27/2008
                     P1 - 7.0  I&C - Overview - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.1  I&C - Introduction - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.2  Reactor Trip System - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.3  ESF - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.4  Safe Shutdown - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.5  Info Sys Important to Safety - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.6  Interlock Sys Important to Safety - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.7  Control Systems - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.8  Diverse I&C - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 7.9  Data Communication - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                  P1A - Chap 7.0 RAI Issuance 9h 2/19/2008 7/14/2008
                     P1 - Chap 7.0 PSER and RAI Input Complete 0h 5/27/2008 5/27/2008
                     P1 - Chap 7.0 RAI Processing 3h 2/19/2008 7/14/2008
                     P1 - Chap 7.0 OGC review and comment resolution of final RAIs 3h 6/18/2008 7/14/2008
                     P1 - Chap 7.0 Issuance of Final RAI Letter to Applicant 3h 6/26/2008 7/14/2008
                     P1 - Chap 7.0 Complete 0h 7/14/2008 7/14/2008
               P1A - Chap 8.0 Electric Power 608h 1/28/2008 5/22/2008
                  P1A - Chap 8.0 Technical Review 520h 1/28/2008 4/21/2008
                     P1 - 8.1  Elec Power - Intro - PSER and RAIs Prepared 89h 1/28/2008 4/21/2008
                     P1 - 8.2  Offsite Power - PSER and RAIs Prepared 186h 1/28/2008 4/21/2008
                     P1 - 8.3.1  AC Power (Onsite) - PSER and RAIs Prepared 74h 1/28/2008 4/21/2008
                     P1 - 8.3.2  DC Power (Onsite) - PSER and RAIs Prepared 74h 1/28/2008 4/21/2008
                     P1 - 8.4  Station Blackout - PSER and RAIs Prepared 97h 1/28/2008 4/21/2008
                  P1A - Chap 8.0 RAI Issuance 88h 2/19/2008 5/22/2008
                     P1 - Chap 8.0 PSER and RAI Input Complete 0h 4/21/2008 4/21/2008
                     P1 - Chap 8.0 RAI Processing 60h 2/19/2008 5/12/2008
                     P1 - Chap 8.0 OGC review and comment resolution of final RAIs 16h 5/13/2008 5/19/2008
                     P1 - Chap 8.0 Issuance of Final RAI Letter to Applicant 12h 5/20/2008 5/22/2008
                     P1 - Chap 8.0 Complete 0h 5/22/2008 5/22/2008
               P1A - Chap 9.0 Auxiliary Systems 946h 1/28/2008 7/28/2008
                  P1A - Chap 9.0 Technical Review 828h 1/28/2008 6/17/2008
                     P1 - 9.1.1  Criticality Safety of Fuel - PSER and RAIs Prepared 36h 4/30/2008 5/27/2008
                     P1 - 9.1.2  New and Spent Fuel Storage - PSER and RAIs Prepared 44h 1/28/2008 6/6/2008
                     P1 - 9.1.3  SFP Cooling and Cleanup - PSER and RAIs Prepared 28h 1/28/2008 5/5/2008
                     P1 - 9.1.4  Light Load Handling - PSER and RAIs Prepared 52h 1/28/2008 5/9/2008
                     P1 - 9.1.5  Overhead Heavy Load Handling - PSER and RAIs Prepared 56h 1/28/2008 5/9/2008
                     P1 - 9.2.1  Service Water - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 9.2.2  Rx Aux Cooling Water - PSER and RAIs Prepared 24h 1/28/2008 5/5/2008
                     P1 - 9.2.3  PSER and RAIs Prepared 3h 1/28/2008 5/5/2008
                     P1 - 9.2.4  Pot and Sanit Water - PSER and RAIs Prepared 11h 1/28/2008 5/5/2008
                     P1 - 9.2.6  Condensate Storage Facilities - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 9.3.1  Compressed Air - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 9.3.2  Process and Post Accid Sampling - PSER and RAIs Prepared 20h 1/28/2008 5/5/2008
                     P1 - 9.3.3  Eqmt and Floor Drainage - PSER and RAIs Prepared 8h 1/28/2008 5/12/2008
                     P1 - 9.3.4  CVCS (PWR) - PSER and RAIs Prepared 44h 1/28/2008 5/27/2008
                     P1 - 9.4.1  Control Room Ventilation - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.2  SFP Area Ventilation - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.3  Aux and Radwaste Area Vent - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.4  Turbine Area Vent - PSER and RAIs Prepared 38h 1/28/2008 5/16/2008
                     P1 - 9.4.5  ESF Ventilation - PSER and RAIs Prepared 38h 1/28/2008 5/16/2008
                     P1 - 9.4.6  Containment Recirculation Cooling System - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.7  Containment Air Filtration System - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.8  Radwaste Building HVAC System - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.9  Turbine Building Ventilation System - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.10  Diesel Generator Building Heating & Ventilation System - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.4.11  Health Physics & Hot Machine Shop HVAC System - PSER and RAIs Prepared 8h 1/28/2008 5/16/2008
                     P1 - 9.5.1  Fire Protection - PSER and RAIs Prepared 120h 1/28/2008 5/5/2008
                     P1 - 9.5.2  Communications - PSER and RAIs Prepared 10h 1/28/2008 6/17/2008
                     P1 - 9.5.3  Lighting - PSER and RAIs Prepared 96h 1/28/2008 6/17/2008
                     P1 - 9.5.4  EDG Fuel Oil Storage and Transfer - PSER and RAIs Prepared 44h 1/28/2008 5/9/2008
                     P1 - 9.5.5  EDG Cooling Water - PSER and RAIs Prepared 12h 1/28/2008 5/9/2008
                     P1 - 9.5.6  EDG Starting - PSER and RAIs Prepared 16h 1/28/2008 5/9/2008
                     P1 - 9.5.7  EDG Lubrication - PSER and RAIs Prepared 16h 1/28/2008 5/9/2008
                     P1 - 9.5.8  EDG Combust Air Intake and Exhaust - PSER and RAIs Prepared 16h 1/28/2008 5/9/2008



                  P1A - Chap 9.0 RAI Issuance 118h 2/19/2008 7/28/2008
                     P1 - Chap 9.0 PSER and RAI Input Complete 0h 6/17/2008 6/17/2008
                     P1 - Chap 9.0 RAI Processing 90h 2/19/2008 7/16/2008
                     P1 - Chap 9.0 OGC review and comment resolution of final RAIs 16h 7/10/2008 7/28/2008
                     P1 - Chap 9.0 Issuance of Final RAI Letter to Applicant 12h 7/17/2008 7/28/2008
                     P1 - Chap 9.0 Complete 0h 7/28/2008 7/28/2008
               P1A - Chap 10.0 Steam and Power Conversion System 412h 1/28/2008 6/3/2008
                  P1A - Chap 10.0 Technical Review 324h 1/28/2008 5/5/2008
                     P1 - 10.2  Turbine Generator -PSER and RAIs Prepared 12h 1/28/2008 5/5/2008
                     P1 - 10.2.3  Turbine Rotor Integrity - PSER and RAIs Prepared 80h 1/28/2008 5/5/2008
                     P1 - 10.3  Main Steam Supply -PSER and RAIs Prepared 12h 1/28/2008 5/5/2008
                     P1 - 10.3.6  Steam and FW System Matls - PSER and RAIs Prepared 20h 1/28/2008 5/5/2008
                     P1 - 10.4.1  Main Condensers - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 10.4.2  Main Condenser Evac - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 10.4.3  Turbine Gland Sealing - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 10.4.4  Turbine Bypass - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 10.4.5  Circulating Water - PSER and RAIs Prepared 92h 1/28/2008 5/5/2008
                     P1 - 10.4.6  Condensate Cleanup - PSER and RAIs Prepared 40h 1/28/2008 5/5/2008
                     P1 - 10.4.7  Condensate and Feedwater - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                     P1 - 10.4.8  S/G Blowdown (PWR) - PSER and RAIs Prepared 20h 1/28/2008 5/5/2008
                     P1 - 10.4.9  AFW (PWR) - PSER and RAIs Prepared 8h 1/28/2008 5/5/2008
                  P1A - Chap 10.0 RAI Issuance 88h 2/13/2008 6/3/2008
                     P1 - Chap 10.0 PSER and RAI Input Complete 0h 5/5/2008 5/5/2008
                     P1 - Chap 10.0 RAI Processing 60h 2/13/2008 5/21/2008
                     P1 - Chap 10.0 OGC review and comment resolution of final RAIs 16h 5/22/2008 5/29/2008
                     P1 - Chap 10.0 Issuance of Final RAI Letter to Applicant 12h 5/30/2008 6/3/2008
                     P1 - Chap 10.0 Complete 0h 6/3/2008 6/3/2008
               P1A - Chap 11.0 Radioactive Waste Management 747h 1/28/2008 8/8/2008
                  P1A - Chap 11.0 Technical Review 549h 1/28/2008 7/11/2008
                     P1 - 11.1  Source Terms - PSER and RAIs Prepared 36h 1/28/2008 5/27/2008
                     P1 - 11.2  Liq Waste Mgmt - PSER and RAIs Prepared 134h 1/28/2008 5/27/2008
                     P1 - 11.3  Gas Waste Mgmt - PSER and RAIs Prepared 124h 1/28/2008 5/27/2008
                     P1 - 11.4  Solid Waste Mgmt - PSER and RAIs Prepared 124h 1/28/2008 5/27/2008
                     P1 - 11.5  Rad Monit Inst & Sampling - PSER and RAIs Prepared 131h 1/28/2008 7/11/2008
                  P1A - Chap 11.0 RAI Issuance 198h 3/31/2008 8/8/2008
                     P1 - Chap 11.0 PSER and RAI Input Complete 0h 7/11/2008 7/11/2008
                     P1 - Chap 11.0 RAI Processing 170h 3/31/2008 7/29/2008
                     P1 - Chap 11.0 OGC review and comment resolution of final RAIs 16h 7/30/2008 8/5/2008
                     P1 - Chap 11.0 Issuance of Final RAI Letter to Applicant 12h 8/6/2008 8/8/2008
                     P1 - Chap 11.0 Complete 0h 8/8/2008 8/8/2008
               P1A - Chap 12.0 Radiation Protection 572h 1/28/2008 8/8/2008
                  P1A - Chap 12.0 Technical Review 444h 1/28/2008 7/11/2008
                     P1 - 12.1  Occupational ALARA - PSER and RAIs Prepared 48h 1/28/2008 3/20/2008
                     P1 - 12.2  Rad Sources - PSER and RAIs Prepared 76h 1/28/2008 5/27/2008
                     P1 - 12.3  RP Design Features - PSER and RAIs Prepared 100h 1/28/2008 5/23/2008
                     P1 - 12.4  Dose Assessment - PSER and RAIs Prepared 100h 1/28/2008 6/17/2008
                     P1 - 12.5  Operational RP Program - PSER and RAIs Prepared 120h 1/28/2008 7/11/2008
                  P1A - Chap 12.0 RAI Issuance 128h 3/31/2008 8/8/2008
                     P1 - Chap 12.0 PSER and RAI Input Complete 0h 7/11/2008 7/11/2008
                     P1 - Chap 12.0 RAI Processing 100h 3/31/2008 7/29/2008
                     P1 - Chap 12.0 OGC review and comment resolution of final RAIs 16h 7/30/2008 8/5/2008
                     P1 - Chap 12.0 Issuance of Final RAI Letter to Applicant 12h 8/6/2008 8/8/2008
                     P1 - Chap 12.0 Complete 0h 8/8/2008 8/8/2008
               P1A - Chap 13.0 Conduct of Operations 2,418h 1/28/2008 8/5/2008
                  P1A - Chap 13.0 Technical Review 2,300h 1/28/2008 8/5/2008
                     P1 - 13.1.1  Mgmt and Tech Support Org - PSER and RAIs Prepared 50h 1/28/2008 6/17/2008
                     P1 - 13.1.2 - 13.1.3  Operating Org - PSER and RAIs Prepared 50h 1/28/2008 6/17/2008
                     P1 - 13.2.1  Rx Operator Requal / Training - PSER and RAIs Prepared 60h 1/28/2008 6/17/2008
                     P1 - 13.2.2  Non-Licensed Plant Staff Training - PSER and RAIs Prepared 60h 1/28/2008 6/17/2008
                     P1 - 13.3  EP Onsite - PSER and RAIs Input Prepared 442h 1/28/2008 4/28/2008
                     P1 - 13.3  EP FEMA Offsite - Draft Report and RAIs Input Prepared 420h 3/10/2008 6/9/2008
                     P1 - 13.3  EP ETE - PSER and RAIs Input Prepared 120h 1/28/2008 2/25/2008
                     P1 - 13.3  EP - PSER and RAIs Integrate Inputs 60h 6/10/2008 6/23/2008
                     P1 - 13.3  EP - Finalize PSER and RAIs 18h 6/24/2008 6/26/2008
                     P1 - 13.3  EP - PSER and RAIs Branch Chief Concurrence 30h 6/27/2008 6/30/2008
                     P1 - 13.3  EP - Final RAIs Issued 0h 8/5/2008 8/5/2008
                     P1 - 13.4  Operational Programs - PSER and RAIs Prepared 32h 1/28/2008 5/27/2008
                     P1 - 13.5.1.1  Admin Proced - Gen - PSER and RAIs Prepared 30h 1/28/2008 6/17/2008
                     P1 - 13.5.2.1  Operating and Emerg Ops Proced - PSER and RAIs Prepared 30h 1/28/2008 6/17/2008
                     EPAct - Provide COLA to DHS 1h 1/28/2008 2/8/2008
                     EPAct - DHS COLA Review and Preparation of EPAct Report 1h 2/11/2008 5/27/2008
                     EPAct - DHS Site Visit 40h 3/18/2008 3/24/2008
                     EPAct - NSIR Review of DHS Report 100h 5/28/2008 6/10/2008



                     EPAct - NSIR Mgmt Review of DHS Report 16h 6/11/2008 6/17/2008
                     P1 - 13.6  Physical Security - PSER and RAIs Prepared--(Move to Phase 4) 700h 1/28/2008 6/17/2008
                     P1 - 13.7  Fitness for Duty - PSER and RAIs Prepared--(Move to Phase 4) 40h 3/17/2008 5/16/2008
                  P1A - Chap 13.0 RAI Issuance 118h 2/13/2008 7/16/2008
                     P1 - Chap 13.0 PSER and RAI Input Complete 0h 6/17/2008 6/17/2008
                     P1 - Chap 13.0 RAI Processing 90h 2/13/2008 7/3/2008
                     P1 - Chap 13.0 OGC review and comment resolution of final RAIs 16h 7/7/2008 7/11/2008
                     P1 - Chap 13.0 Issuance of Final RAI Letter to Applicant 12h 7/14/2008 7/16/2008
                     P1 - Chap 13.0 Complete 0h 7/16/2008 7/16/2008
               P1A - Chap 14.0 Initial Test Program 1,241h 1/28/2008 8/7/2008
                  P1A - Chap 14.0 Technical Review 1,153h 1/28/2008 7/10/2008
                     P1 - 14.0  Initial Test Program - PSER and RAIs Prepared 1h 1/28/2008 5/27/2008
                     P1 - 14.2  Initial Plant Test Pgm - PSER and RAIs Prepared 257h 1/28/2008 7/3/2008
                     P1 - 14.3  ITAAC - PSER and RAIs Prepared 325h 1/28/2008 7/10/2008
                     P1 - 14.3.2  Struct and Sys Eng ITAAC - PSER and RAIs Prepared 60h 1/28/2008 5/27/2008
                     P1 - 14.3.3  Piping ITAAC - PSER and RAIs Prepared 52h 1/28/2008 5/27/2008
                     P1 - 14.3.4  Rx Systems ITAAC - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                     P1 - 14.3.5  I&C ITAAC - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 14.3.6  Elect ITAAC - PSER and RAIs Prepared 114h 1/28/2008 5/27/2008
                     P1 - 14.3.7  Plant Sys ITAAC - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 14.3.8  RP ITAAC - PSER and RAIs Prepared 36h 1/28/2008 5/27/2008
                     P1 - 14.3.9  Human Factors ITAAC - PSER and RAIs Prepared 72h 1/28/2008 5/23/2008
                     P1 - 14.3.10  EP ITAAC - PSER and RAIs Prepared 40h 1/28/2008 5/27/2008
                     P1 - 14.3.11  Containment ITAAC - PSER and RAIs Prepared 60h 1/28/2008 6/10/2008
                     P1 - 14.3.12  Physical Sec Hardware ITAAC - PSER and RAIs Prepared--(Move to Phase 4) 100h 1/28/2008 5/27/2008
                  P1A - Chap 14.0 RAI Issuance 88h 2/20/2008 8/7/2008
                     P1 - Chap 14.0 PSER and RAI Input Complete 0h 7/10/2008 7/10/2008
                     P1 - Chap 14.0 RAI Processing 60h 2/20/2008 7/28/2008
                     P1 - Chap 14.0 OGC review and comment resolution of final RAIs 16h 7/29/2008 8/4/2008
                     P1 - Chap 14.0 Issuance of Final RAI Letter to Applicant 12h 8/5/2008 8/7/2008
                     P1 - Chap 14.0 Complete 0h 8/7/2008 8/7/2008
               P1A - Chap 15.0 Safety Analysis 714h 1/28/2008 7/7/2008
                  P1A - Chap 15.0 Technical Review 416h 1/28/2008 6/6/2008
                     P1 - 15.0  Safety Analysis - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.0.2  Rev of Transient and Accid Analysis Meth - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.0.3  DBA Rad Conseq Analyses (Adv LWRs) - PSER and RAIs Prepared 40h 1/28/2008 3/17/2008
                     P1 - 15.1.1 - 15.1.4  PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.1.5  Steam Piping Failures (PWR) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.2.1.6  Inadvertent Operation of the PRHR - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.2.4.4  Startup of an Inactive RCP at Incorrect Temp - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                     P1 - 15.2.4.6  CVCS Malfunction Resulting in Boron Dilution in Reactor Coolant - PSER and RAIs P16h 1/28/2008 5/27/2008
                     P1 - 15.2.4.8  Spectrum of RCCA Ejection Accidents - PSER and RAIs Prepared 16h 2/25/2008 6/6/2008
                     P1 - 15.2.6.1  Inadvertent Opening of a PSV or Inadvertent Operation of ADS - PSER and RAIs Pre24h 1/28/2008 5/27/2008
                     P1 - 15.2.6.2  Failure of Small Lines Carrying Primary Coolant Outside Containment - PSER and R 16h 1/28/2008 5/27/2008
                     P1 - 15.2.6.3  Steam Generator Tube Rupture - PSER and RAIs Prepared 24h 1/28/2008 5/27/2008
                     P1 - 15.2.6.5  Loss of Coolant Accident - PSER and RAIs Prepared 40h 1/28/2008 5/27/2008
                     P1 - 15.2.7  Loss of Normal Feedwater - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.2.8  Feedwater Pipe Breaks (PWR) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.3.1 - 15.3.2  Loss of Forced Rx Coolant Flow... - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.3.3 - 15.3.4  RCP Rotor Seizure and Shaft Break - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.4.1  Control Rod Withdrawal (Low Pwr) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.4.2  Control Rod Withdrawal (at Pwr) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.4.3  Control Rod Misoperation - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.4.6  Inadvert Decrease in Boron (PWR) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.4.7  Fuel Assem in Improper Position - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.4.8  Spectrum of Rod Eject Accid (PWR) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.5.1 - 15.5.2  ECCS/CVCS Malfunction - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.6.1  Inadvert Opening of PORV (PWR) or PRV (BWR) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.6.3  Rad Consq of SGTF (PWR) - PSER and RAIs Prepared 8h 1/28/2008 5/27/2008
                     P1 - 15.6.5  LOCAs from Piping Breaks - PSER and RAIs Prepared 24h 1/28/2008 5/27/2008
                     P1 - 15.7  Radioactive Releases from Subsystems - PSER and RAIs Prepared 40h 1/28/2008 5/27/2008
                     P1 - 15.8  ATWS - PSER and RAIs Prepared 16h 1/28/2008 5/27/2008
                  P1A - Chap 15.0 RAI Issuance 298h 2/26/2008 7/7/2008
                     P1 - Chap 15.0 PSER and RAI Input Complete 0h 6/6/2008 6/6/2008
                     P1 - Chap 15.0 RAI Processing 270h 2/26/2008 6/24/2008
                     P1 - Chap 15.0 OGC review and comment resolution of final RAIs 16h 6/25/2008 7/1/2008
                     P1 - Chap 15.0 Issuance of Final RAI Letter to Applicant 12h 7/2/2008 7/7/2008
                     P1 - Chap 15.0 Complete 0h 7/7/2008 7/7/2008
               P1A - Chap 16.0 Technical Specifications 984h 4/3/2008 8/7/2008
                  P1A - Chap 16.0 Technical Review 786h 4/3/2008 7/10/2008
                     P1 - 16.1  TS - General, Plant Sys, Refueling, & Adm Ctrls - PSER and RAIs Prepared 222h 4/3/2008 6/30/2008
                     P1 - 16.2  TS - SLs, Reactivity, Core Op Limits, & Special Ops - PSER and RAIs Prepared 70h 4/3/2008 7/10/2008
                     P1 - 16.3  TS - Instrumentation - PSER and RAIs Prepared 104h 4/3/2008 7/10/2008



                     P1 - 16.4  TS - RCS & ECCS - PSER and RAIs Prepared 184h 4/3/2008 7/10/2008
                     P1 - 16.5  TS - Containment Sys - PSER and RAIs Prepared 100h 4/3/2008 7/10/2008
                     P1 - 16.6  TS - Electrical Power Sys - PSER and RAIs Prepared 106h 4/3/2008 7/10/2008
                  P1A - Chap 16.0 RAI Issuance 198h 4/18/2008 8/7/2008
                     P1 - Chap 16.0 PSER and RAI Input Complete 0h 7/10/2008 7/10/2008
                     P1 - Chap 16.0 RAI Processing 170h 4/18/2008 7/28/2008
                     P1 - Chap 16.0 OGC review and comment resolution of final RAIs 16h 7/29/2008 8/4/2008
                     P1 - Chap 16.0 Issuance of Final RAI Letter to Applicant 12h 8/5/2008 8/7/2008
                     P1 - Chap 16.0 Complete 0h 8/7/2008 8/7/2008
               P1A - Chap 17.0 Quality Assurance 388h 1/28/2008 6/3/2008
                  P1A - Chap 17.0 Technical Review 300h 1/28/2008 5/16/2008
                     P1 - 17.4  Reliab Assur Prog - PSER and RAIs Prepared 80h 1/28/2008 5/16/2008
                     P1 - 17.5  QA Program - PSER and RAIs Prepared 160h 1/28/2008 5/5/2008
                     P1 - 17.6  Maint Rule - PSER and RAIs Prepared 60h 1/28/2008 5/5/2008
                  P1A - Chap 17.0 RAI Issuance 88h 2/13/2008 6/3/2008
                     P1 - Chap 17.0 PSER and RAI Input Complete 0h 5/5/2008 5/5/2008
                     P1 - Chap 17.0 RAI Processing 60h 2/13/2008 5/21/2008
                     P1 - Chap 17.0 OGC review and comment resolution of final RAIs 16h 5/22/2008 5/29/2008
                     P1 - Chap 17.0 Issuance of Final RAI Letter to Applicant 12h 5/30/2008 6/3/2008
                     P1 - Chap 17.0 Complete 0h 6/3/2008 6/3/2008
               P1A - Chap 18.0 Human Factors 517h 1/28/2008 7/8/2008
                  P1A - Chap 18.0 Technical Review 507h 1/28/2008 5/27/2008
                     P1 - 18.0  Human Factors Engineering - PSER and RAIs Prepared 0h 1/28/2008 5/27/2008
                     P1 - 18.1  HFE Program Management - PSER and RAIs Prepared 87h 1/28/2008 5/27/2008
                     P1 - 18.2  Operating Experience Review - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 18.3  Functional Requirements Analysis and Function Allocation - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 18.4  Task Analysis - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 18.5  Staffing and Qualifications - PSER and RAIs Prepared 77h 1/28/2008 5/27/2008
                     P1 - 18.6  Human Reliability Analysis - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 18.7  Human-System Interface Design - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 18.8  Procedure Development - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 18.9  Training Program Development - PSER and RAIs Prepared 77h 1/28/2008 5/27/2008
                     P1 - 18.10  Human Factors Verification and Validation - PSER and RAIs Prepared 109h 1/28/2008 5/27/2008
                     P1 - 18.11  Design Implementation - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                     P1 - 18.12  Human Performance Monitoring - PSER and RAIs Prepared 77h 1/28/2008 5/27/2008
                     P1 - 18.13  Minimum Inventory - PSER and RAIs Prepared 10h 1/28/2008 5/27/2008
                  P1A - Chap 18.0 RAI Issuance 10h 2/13/2008 7/8/2008
                     P1 - Chap 18.0 PSER and RAI Input Complete 0h 5/27/2008 5/27/2008
                     P1 - Chap 18.0 RAI Processing 4h 2/13/2008 6/12/2008
                     P1 - Chap 18.0 OGC review and comment resolution of final RAIs 3h 6/13/2008 6/23/2008
                     P1 - Chap 18.0 Issuance of Final RAI Letter to Applicant 3h 6/20/2008 7/8/2008
                     P1 - Chap 18.0 Complete 0h 6/24/2008 6/24/2008
               P1A - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 513.2h 1/28/2008 7/9/2008
                  P1A - Chap 19.0 Technical Review 385.2h 1/28/2008 6/10/2008
                     P1 - 19.0  PRA and Severe Accident Evaluation - PSER and RAIs Prepared 10h 1/28/2008 6/10/2008
                     P1 - 19.1.A (19.1.1, 19.1.8, & Ex. Sum.) - PSER and RAIs Prepared 3h 1/28/2008 6/10/2008
                     P1 - 19.0  PRA Audit - PSER and RAIs Prepared 0h 1/28/2008 6/10/2008
                     P1 - 19.1.2  Quality - PSER and RAIs Prepared 5h 1/28/2008 6/10/2008
                     P1 - 19.1.3  Design Features - PSER and RAIs Prepared 14h 1/28/2008 6/10/2008
                     P1 - 19.1.4.1  Level I Internal - PSER and RAIs Prepared 20h 1/28/2008 6/10/2008
                     P1 - 19.1.4.2  Level II Internal - PSER and RAIs Prepared 10h 1/28/2008 6/10/2008
                     P1 - 19.1.5.1  Seismic - PSER and RAIs Prepared 10.2h 1/28/2008 6/10/2008
                     P1 - 19.1.5.2  Fire Internal - PSER and RAIs Prepared 10h 1/28/2008 6/10/2008
                     P1 - 19.1.5.3  Internal Flooding - PSER and RAIs Prepared 10h 1/28/2008 6/10/2008
                     P1 - 19.1.5.N  Other External Events (incl. tornado) - PSER and RAIs Prepared 5h 1/28/2008 6/10/2008
                     P1 - 19.1.6.1  LP/SD Internal - PSER and RAIs Prepared 25h 1/28/2008 6/10/2008
                     P1 - 19.1.6.2  LP/SD External - PSER and RAIs Prepared 15h 1/28/2008 6/10/2008
                     P1 - 19.1.7  Input to Other Programs - PSER and RAIs Prepared 3h 1/28/2008 6/10/2008
                     P1 - 19.2.1  Severe Accident Approach - PSER and RAIs Prepared 2h 1/28/2008 6/10/2008
                     P1 - 19.2.2  Severe Accident Prevention - PSER and RAIs Prepared 5h 1/28/2008 6/10/2008
                     P1 - 19.2.3  Severe Accident Mitigation - PSER and RAIs Prepared 10h 1/28/2008 6/10/2008
                     P1 - 19.2.4  Containment Performance - PSER and RAIs Prepared 3h 1/28/2008 6/10/2008
                     P1 - 19.2.5  Accident Management - PSER and RAIs Prepared 3h 1/28/2008 6/10/2008
                     P1 - 19.2.6  SAMDA - PSER and RAIs Prepared 3h 1/28/2008 6/10/2008
                     P1 - 19.3  Action Items - PSER and RAIs Prepared 219h 1/28/2008 6/10/2008
                  P1A - Chap 19.0 RAI Issuance 128h 2/28/2008 7/9/2008
                     P1 - Chap 19.0 PSER and RAI Input Complete 0h 6/10/2008 6/10/2008
                     P1 - Chap 19.0 RAI Processing 100h 2/28/2008 6/26/2008
                     P1 - Chap 19.0 OGC review and comment resolution of final RAIs 16h 6/27/2008 7/3/2008
                     P1 - Chap 19.0 Issuance of Final RAI Letter to Applicant 12h 7/7/2008 7/9/2008
                     P1 - Chap 19.0 Complete 0h 7/9/2008 7/9/2008
            Phase 1A - Draft Input for PSER and RAIs Complete 0h 7/11/2008 7/11/2008
            Phase 1A - OGC Review of RAIs Complete 0h 8/5/2008 8/5/2008



            Phase 1A - PSER and RAIs Complete 0h 8/8/2008 8/8/2008
            SER Phase 1 Managed Reserve 1h 8/11/2008 8/29/2008
            Phase 1A - PSER and RAIs Complete (with Managed Reserve) 0h 8/29/2008 8/29/2008
         Phase 1B - PSER and RAIs 8,616h 1/28/2008 1/16/2009
            P1B - PSER and RAI Preparation 8,615h 1/28/2008 12/24/2008
               P1B - Chap 2.0 Site Characteristics 8,615h 1/28/2008 12/24/2008
                  P1B - Chap 2.0 Technical Review 8,307h 1/28/2008 11/19/2008
                     P1 - 2.0  Site Char and Param - PSER and RAIs Prepared 1h 1/28/2008 6/20/2008
                     P1 - 2.1.1  Site Location and Desc - PSER and RAIs Prepared 48h 1/28/2008 5/27/2008
                     P1 - 2.1.2  Excl Area Authority and Control - PSER and RAIs Prepared 48h 1/28/2008 5/27/2008
                     P1 - 2.1.3  Population Distrib - PSER and RAIs Prepared 48h 1/28/2008 5/27/2008
                     P1 - 2.2.1 - 2.2.2  Ident of Pot Haz - PSER and RAIs Prepared 51h 1/28/2008 5/27/2008
                     P1 - 2.2.3  Eval of Pot Accid - PSER and RAIs Prepared 48h 1/28/2008 5/27/2008
                     P1 - 2.3.1  Regional Climatology - PSER and RAIs Prepared 84h 1/28/2008 6/27/2008
                     P1 - 2.3.2  Local Meteorology - PSER and RAIs Prepared 100h 1/28/2008 6/27/2008
                     P1 - 2.3.3  Onsite Met Measurements Prog - PSER and RAIs Prepared 60h 1/28/2008 6/27/2008
                     P1 - 2.3.4  Short Term Dispersion for Accid Rel - PSER and RAIs Prepared 84h 1/28/2008 6/27/2008
                     P1 - 2.3.5  Long Term Dispersion for Routine Rel - PSER and RAIs Prepared 60h 1/28/2008 6/27/2008
                     P1 - 2.4.1  Hydrologic Description - PSER and RAIs Prepared 60h 1/28/2008 9/30/2008
                     P1 - 2.4.2  Floods - PSER and RAIs Prepared 110h 1/28/2008 9/30/2008
                     P1 - 2.4.3  PMF on Streams and Rivers - Inspection of SOCH Code 128h 2/19/2008 2/22/2008
                     P1 - 2.4.3  PMF on Streams and Rivers - Review of White Paper 80h 4/18/2008 5/1/2008
                     P1 - 2.4.3  PMF on Streams and Rivers - Site Visit 140h 5/12/2008 5/16/2008
                     P1 - 2.4.3  PMF on Streams and Rivers - Orientation Session 80h 6/23/2008 6/27/2008
                     P1 - 2.4.3  PMF on Streams and Rivers - PSER and RAIs Prepared 3,314h 6/30/2008 10/20/2008
                     P1 - 2.4.4  Potential Dam Failures - Inspection of SOCH Code 128h 2/19/2008 2/22/2008
                     P1 - 2.4.4  Potential Dam Failures - Review of White Paper 80h 4/18/2008 5/1/2008
                     P1 - 2.4.4  Potential Dam Failures - Site Visit 140h 5/12/2008 5/16/2008
                     P1 - 2.4.4  Potential Dam Failures - Orientation Session 80h 6/23/2008 6/27/2008
                     P1 - 2.4.4  Potential Dam Failures - PSER and RAIs Prepared 610h 6/30/2008 10/20/2008
                     P1 - 2.4.5  Prob Max Surge and Seiche Flooding - PSER and RAIs Prepared 60h 1/28/2008 9/30/2008
                     P1 - 2.4.6  Prob Max Tsunami Flooding - PSER and RAIs Prepared 30h 1/28/2008 9/30/2008
                     P1 - 2.4.7  Ice Effects - PSER and RAIs Prepared 30h 1/28/2008 9/30/2008
                     P1 - 2.4.8  Cooling Water Canals and Reservoirs - PSER and RAIs Prepared 40h 1/28/2008 9/30/2008
                     P1 - 2.4.9  Channel Diversions - PSER and RAIs Prepared 36h 1/28/2008 9/30/2008
                     P1 - 2.4.10  Flooding Protection Rqmts - PSER and RAIs Prepared 45h 2/20/2008 10/20/2008
                     P1 - 2.4.11  Low Water Considerations - PSER and RAIs Prepared 78h 1/28/2008 9/30/2008
                     P1 - 2.4.12  Groundwater - PSER and RAIs Prepared 270h 1/28/2008 9/30/2008
                     P1 - 2.4.13  Accid Rel of Rad Liquid Effluents - PSER and RAIs Prepared 420h 1/28/2008 9/30/2008
                     P1 - 2.4.14  T/Ss and Emerg Ops Rqmts - PSER and RAIs Prepared 110h 1/28/2008 9/30/2008
                     P1 - 2.5.1  Geologic and Seismic Info - PSER and RAIs Prepared 317h 2/27/2008 11/19/2008
                     P1 - 2.5.2  Vibratory Ground Motion - PSER and RAIs Prepared 30h 1/28/2008 2/19/2008
                     P1 - 2.5.2  Vibratory Ground Motion - TVA Response to RAI 30h 2/19/2008 3/20/2008
                     P1 - 2.5.2  Vibratory Ground Motion - PSER, RAI, Confirmatory Calculation Prepared 512h 3/21/2008 11/19/2008
                     P1 - 2.5.3  Surface Faulting - PSER and RAIs Prepared 211h 1/28/2008 10/1/2008
                     P1 - 2.5.4  Stability of Subsurf Matls and Foundations - PSER and RAIs Prepared 298h 1/28/2008 10/1/2008
                     P1 - 2.5.5  Stability of Slopes - PSER and RAIs Prepared 208h 1/28/2008 9/9/2008
                  P1B - Chap 2.0 RAI Issuance 308h 7/15/2008 12/24/2008
                     P1 - Chap 2.0 PSER and RAI Input Complete 0h 11/19/2008 11/19/2008
                     P1 - Chap 2.0 RAI Processing 280h 7/15/2008 12/5/2008
                     P1 - Chap 2.0 OGC review and comment resolution of final RAIs 16h 12/8/2008 12/19/2008
                     P1 - Chap 2.0 Issuance of Final RAI Letter to Applicant 12h 12/22/2008 12/24/2008
                     P1 - Chap 2.0 Complete 0h 12/24/2008 12/24/2008
            Phase 1B - Draft Input for PSER and RAIs Complete 0h 11/19/2008 11/19/2008
            Phase 1B - OGC Review of RAIs Complete 0h 12/19/2008 12/19/2008
            Phase 1B - PSER and RAIs Complete 0h 12/24/2008 12/24/2008
            Phase 1B - Managed Reserve 1h 12/26/2008 1/16/2009
            Phase 1B - PSER and RAIs Complete (with Managed Reserve) 0h 1/16/2009 1/16/2009
         Phase 1 Support 904h 1/28/2008 12/16/2008
         Phase 2A - SER with OIs 14,265.3h 5/6/2008 4/24/2009
            P2A - Section and Chapter Preparation 13,880.3h 5/6/2008 1/29/2009
               P2A - Chap 1.0 Introduction and General Description of Plant 364h 7/11/2008 1/29/2009
                  P2A - Chap 1.0 Complete SER w/OI Input 176h 7/11/2008 11/14/2008
                     P2 - 1.0  Introduction - Evaluation Completed 96h 7/11/2008 11/14/2008
                     P2 - 1.x  Financial Review - Evaluation Completed 80h 7/11/2008 11/14/2008
                  P2 - Chapter 1.0 PM Support 20h 9/15/2008 1/29/2009
                  P2A - Chap 1.0 Chapter Completion 168h 11/14/2008 1/5/2009
                     P2 - Chap 1.0 PM All section inputs received 0h 11/14/2008 11/14/2008
                     P2 - Chap 1.0 PM - LA - TE Review and Edit 88h 11/17/2008 12/3/2008
                     P2 - Chap 1.0 Branch chiefs concurrence 16h 12/4/2008 12/17/2008
                     P2 - Chap 1.0 OGC review and concurrence 64h 12/18/2008 1/5/2009
                     P2 - Chap 1.0 Chapter Complete 0h 1/5/2009 1/5/2009
               P2A - Chap 3.0 Design of Structures, Components, Equipment, and Systems 2,640h 5/6/2008 1/5/2009



                  P2A - Chap 3.0 Complete SER w/OI Input 2,196h 5/6/2008 11/5/2008
                     P2 - 3.2.1 Seismic Class - Evaluation Completed 50h 5/15/2008 10/30/2008
                     P2 - 3.2.2 System Quality Group Class - Evaluation Completed 50h 5/15/2008 10/30/2008
                     P2 - 3.3.1 Wind Loads - Evaluation Completed 80h 9/2/2008 10/14/2008
                     P2 - 3.3.2 Tornado Loads - Evaluation Completed 60h 9/24/2008 11/5/2008
                     P2 - 3.4.1 Flood Protection for Onsite Eqmt Failure - Evaluation Completed 0h 7/14/2008 8/22/2008
                     P2 - 3.4.2 Analysis Procedures - Evaluation Completed 39h 9/2/2008 10/14/2008
                     P2 - 3.5.1.1 Internally Gen Missiles (Outside Containment) - Evaluation Completed 1h 9/2/2008 10/14/2008
                     P2 - 3.5.1.2 Internally Gen Missiles (Inside Containment) - Evaluation Completed 1h 9/2/2008 10/14/2008
                     P2 - 3.5.1.3 - Evaluation Completed 20h 9/2/2008 10/14/2008
                     P2 - 3.5.1.4 Missiles Gen by Tornadoes/Winds - Evaluation Completed 1h 9/2/2008 10/14/2008
                     P2 - 3.5.1.5 Site Proximity Missiles (Except Aircraft) - Evaluation Completed 16h 9/2/2008 10/14/2008
                     P2 - 3.5.1.6 Aircraft Hazards - Evaluation Completed 34h 9/2/2008 10/14/2008
                     P2 - 3.5.2 SSCs to be Protected from ... Missiles - Evaluation Completed 2h 9/15/2008 10/27/2008
                     P2 - 3.5.3 Barrier Design Procedures - Evaluation Completed 76h 9/2/2008 10/14/2008
                     P2 - 3.6.1 Plant Design for Piping Failures - Evaluation Completed 1h 9/2/2008 10/14/2008
                     P2 - 3.6.2 Determ of Rupture Locations (Piping) - Evaluation Completed 160h 5/21/2008 10/28/2008
                     P2 - 3.6.3 LBB Eval Procedures - Evaluation Completed 60h 9/2/2008 10/14/2008
                     P2 - 3.7.1 Seismic Design Param - Evaluation Completed 267h 9/2/2008 10/14/2008
                     P2 - 3.7.2 Seismic System Analysis - Evaluation Completed 193h 9/2/2008 10/14/2008
                     P2 - 3.7.3 Seismic Subsystem Analysis - Evaluation Completed 91h 9/2/2008 10/14/2008
                     P2 - 3.7.4 Seismic Instrumentation - Evaluation Completed 10h 9/2/2008 10/14/2008
                     P2 - 3.8.1 Concrete Containment - Evaluation Completed 54h 9/2/2008 10/14/2008
                     P2 - 3.8.2 Steel Containment - Evaluation Completed 54h 9/2/2008 10/14/2008
                     P2 - 3.8.3 Concrete/Steel Int Struct of Containmt - Evaluation Completed 54h 9/2/2008 10/14/2008
                     P2 - 3.8.4 Other Seismic Cat I Structures - Evaluation Completed 54h 9/2/2008 10/14/2008
                     P2 - 3.8.5 Foundations - Evaluation Completed 54h 9/2/2008 10/14/2008
                     P2 - 3.9.1 Special Topics for Mech Components - Evaluation Completed 30h 5/6/2008 10/10/2008
                     P2 - 3.9.2 Dynamic Testing and Analysis of... - Evaluation Completed 125h 5/20/2008 10/27/2008
                     P2 - 3.9.3 ASME Code Class 1, 2 and 3 Components... - Evaluation Completed 100h 5/7/2008 10/14/2008
                     P2 - 3.9.4 Control Rod Drive Systems - Evaluation Completed 40h 5/7/2008 10/14/2008
                     P2 - 3.9.5 Rx Pressure Vessel Internals - Evaluation Completed 60h 5/7/2008 10/14/2008
                     P2 - 3.9.6.1 - Evaluation Completed 48h 9/2/2008 10/14/2008
                     P2 - 3.9.6.2 - Evaluation Completed 80h 9/2/2008 10/14/2008
                     P2 - 3.10 Seismic/Dyn Qual of Mech/Elec Eqmt - Evaluation Completed 60h 9/2/2008 10/14/2008
                     P2 - 3.11 Envir Qual of Mech/Elec Eqmt - Evaluation Completed 110h 9/2/2008 10/14/2008
                     P2 - 3.12 ASME Code Class 1, 2 and 3 Piping Systems... - Evaluation Completed 60h 5/15/2008 10/22/2008
                     P2 - 3.13 Threaded Fasteners - Evaluation Completed 1h 9/2/2008 10/15/2008
                  P2 - Chapter 3.0 PM Support 80h 10/7/2008 1/5/2009
                  P2A - Chap 3.0 Chapter Completion 364h 11/5/2008 12/24/2008
                     P2 - Chap 3.0 PM All section inputs received 0h 11/5/2008 11/5/2008
                     P2 - Chap 3.0 PM - LA - TE Review and Edit 128h 11/6/2008 11/24/2008
                     P2 - Chap 3.0 Branch chiefs concurrence 172h 11/25/2008 12/9/2008
                     P2 - Chap 3.0 OGC review and concurrence 64h 12/10/2008 12/24/2008
                     P2 - Chap 3.0 Chapter Complete 0h 12/24/2008 12/24/2008
               P2A - Chap 4.0 Reactor 321h 7/1/2008 12/17/2008
                  P2A - Chap 4.0 Complete SER w/OI Input 95h 7/1/2008 10/21/2008
                     P2 - 4.2 Fuel System Design - Evaluation Completed 24h 8/18/2008 10/21/2008
                     P2 - 4.3 Nuclear Design - Evaluation Completed 30h 8/11/2008 9/22/2008
                     P2 - 4.4 Thermal and Hydraulic Design - Evaluation Completed 8h 8/11/2008 9/29/2008
                     P2 - 4.5.1 Control Rod Drive Structural Materials - Evaluation Completed 15h 7/7/2008 8/15/2008
                     P2 - 4.5.2 Rx Internal / Core Support Materials - Evaluation Completed 10h 7/1/2008 8/12/2008
                     P2 - 4.6 Functional Design of CRD System - Evaluation Completed 8h 7/7/2008 8/15/2008
                  P2 - Chapter 4.0 PM Support 20h 9/22/2008 12/17/2008
                  P2A - Chap 4.0 Chapter Completion 206h 10/21/2008 12/9/2008
                     P2 - Chap 4.0 PM All section inputs received 0h 10/21/2008 10/21/2008
                     P2 - Chap 4.0 PM - LA - TE Review and Edit 82h 10/22/2008 11/6/2008
                     P2 - Chap 4.0 Branch chiefs concurrence 60h 11/7/2008 11/21/2008
                     P2 - Chap 4.0 OGC review and concurrence 64h 11/24/2008 12/9/2008
                     P2 - Chap 4.0 Chapter Complete 0h 12/9/2008 12/9/2008
               P2A - Chap 5.0 Reactor Coolant System and Connected Systems 685h 8/11/2008 12/10/2008
                  P2A - Chap 5.0 Complete SER w/OI Input 409h 8/11/2008 10/14/2008
                     P2 - 5.2.1.1 Compliance with 10 CFR 50.55a - Evaluation Completed 46h 8/11/2008 9/22/2008
                     P2 - 5.2.1.2 Applicable Code Cases - Evaluation Completed 31h 8/11/2008 9/22/2008
                     P2 - 5.2.2 Overpressure Protection - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 5.2.3 Rx Coolant Pressure Bound Matls - Evaluation Completed 35h 8/11/2008 9/22/2008
                     P2 - 5.2.4 Rx Coolant Press Bound ISI and Testing - Evaluation Completed 60h 8/11/2008 9/22/2008
                     P2 - 5.2.5 Rx Coolant Press Bound Leak Detect - Evaluation Completed 1h 8/11/2008 9/22/2008
                     P2 - 5.3.1 Reactor Vessel Materials - Evaluation Completed 30h 8/11/2008 9/22/2008
                     P2 - 5.3.2 P-T Limits ... and Press Therm Shock - Evaluation Completed 60h 8/11/2008 9/22/2008
                     P2 - 5.3.3 Reactor Vessel Integrity - Evaluation Completed 20h 8/11/2008 9/22/2008
                     P2 - 5.4 Components and Subsystem Design- Evaluation Completed 16h 8/11/2008 9/22/2008
                     P2 - 5.4.1 Reactor Coolant Pump Assembly - Evaluation Completed 4h 8/11/2008 10/14/2008



                     P2 - 5.4.1.1 Pump Flywheel Integrity (PWR) - Evaluation Completed 40h 8/11/2008 9/22/2008
                     P2 - 5.4.2.1 Steam Generator Materials - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 5.4.2.2 Steam Generator Program - Evaluation Completed 20h 8/11/2008 9/22/2008
                     P2 - 5.4.5 Pressurizer - Evaluation Completed 4h 8/11/2008 10/14/2008
                     P2 - 5.4.7 RHR - Evaluation Completed 8h 8/18/2008 9/29/2008
                     P2 - 5.4.11 Pressurizer Relief Tank - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 5.4.12 Reactor Cool Sys High Point Vents - Evaluation Completed 8h 8/11/2008 9/22/2008
                  P2 - Chapter 5.0 PM Support 40h 9/15/2008 12/10/2008
                  P2A - Chap 5.0 Chapter Completion 236h 10/14/2008 12/2/2008
                     P2 - Chap 5.0 PM All section inputs received 0h 10/14/2008 10/14/2008
                     P2 - Chap 5.0 PM - LA - TE Review and Edit 88h 10/15/2008 10/30/2008
                     P2 - Chap 5.0 Branch chiefs concurrence 84h 10/31/2008 11/14/2008
                     P2 - Chap 5.0 OGC review and concurrence 64h 11/17/2008 12/2/2008
                     P2 - Chap 5.0 Chapter Complete 0h 12/2/2008 12/2/2008
               P2A - Chap 6.0 Engineered Safety Features 863h 5/19/2008 12/5/2008
                  P2A - Chap 6.0 Complete SER w/OI Input 623h 5/19/2008 10/8/2008
                     P2 - 6.1.1 ESF Materials - Evaluation Completed 15h 8/11/2008 9/22/2008
                     P2 - 6.1.2 Protective Coating - Evaluation Completed 20h 8/11/2008 9/22/2008
                     P2 - 6.2.1 Containment Funct Design- Evaluation Completed 10h 5/19/2008 9/11/2008
                     P2 - 6.2.1.2 Subcompartment Analysis - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 6.2.1.3 Mass/Energy Release for LOCAs - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 6.2.1.4 Mass/Energy Release for Sec. Pipe Ruptures - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 6.2.1.5 Containment Pressure Analysis for ECCS... - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 6.2.2 Containment Heat Removal - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 6.2.3 Sec. Containment Funct Design - Evaluation Completed 45h 5/19/2008 9/11/2008
                     P2 - 6.2.4 Containment Isolation - Evaluation Completed 8h 5/19/2008 9/11/2008
                     P2 - 6.2.5 Combustible Gas Control - Evaluation Completed 312h 5/19/2008 9/11/2008
                     P2 - 6.2.6 Containment Leakage Testing - Evaluation Completed 8h 5/19/2008 9/11/2008
                     P2 - 6.2.7 Fracture Prevent of Containment Press Bound - Evaluation Completed 10h 8/27/2008 10/8/2008
                     P2 - 6.3 ECCS - Evaluation Completed 8h 8/11/2008 9/29/2008
                     P2 - 6.4 Control Room Habitability - Evaluation Completed 15h 5/19/2008 9/11/2008
                     P2 - 6.5.1 ESF Atmosphere Cleanup - Evaluation Completed 10h 5/19/2008 9/11/2008
                     P2 - 6.5.2 Containment Spray as FP Cleanup - Evaluation Completed 65h 5/19/2008 9/11/2008
                     P2 - 6.5.3 FP Control Systems / Structures - Evaluation Completed 10h 5/19/2008 9/11/2008
                     P2 - 6.5.5 Press Supress Pool as FP Cleanup - Evaluation Completed 2h 5/19/2008 9/11/2008
                     P2 - 6.6 ISI of Class 2 and 3 Components - Evaluation Completed 60h 8/11/2008 9/22/2008
                  P2 - Chapter 6.0 PM Support 20h 9/9/2008 12/5/2008
                  P2A - Chap 6.0 Chapter Completion 220h 10/8/2008 11/26/2008
                     P2 - Chap 6.0 PM All section inputs received 0h 10/8/2008 10/8/2008
                     P2 - Chap 6.0 PM - LA - TE Review and Edit 88h 10/9/2008 10/27/2008
                     P2 - Chap 6.0 Branch chiefs concurrence 68h 10/28/2008 11/10/2008
                     P2 - Chap 6.0 OGC review and concurrence 64h 11/12/2008 11/26/2008
                     P2 - Chap 6.0 Chapter Complete 0h 11/26/2008 11/26/2008
               P2A - Chap 7.0 I&C Systems 168h 8/11/2008 11/18/2008
                  P2A - Chap 7.0 Complete SER w/OI Input 100h 8/11/2008 10/14/2008
                     P2 - 7.0 I&C - Overview - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.1 I&C - Introduction - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.2 Reactor Trip System - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.3 ESF - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.4 Safe Shutdown - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.5 Info Sys Important to Safety - Evaluation Completed 10h 8/11/2008 10/14/2008
                     P2 - 7.6 Interlock Sys Important to Safety - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.7 Control Systems - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.8 Diverse I&C - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 7.9 Data Communication - Evaluation Completed 10h 8/11/2008 9/22/2008
                  P2 - Chapter 7.0 PM Support 20h 8/25/2008 11/18/2008
                  P2A - Chap 7.0 Chapter Completion 48h 9/22/2008 11/12/2008
                     P2 - Chap 7.0 PM All section inputs received 0h 9/22/2008 9/22/2008
                     P2 - Chap 7.0 PM - LA - TE Review and Edit 42h 9/23/2008 10/8/2008
                     P2 - Chap 7.0 Branch chiefs concurrence 3h 10/9/2008 10/27/2008
                     P2 - Chap 7.0 OGC review and concurrence 3h 10/28/2008 11/12/2008
                     P2 - Chap 7.0 Chapter Complete 0h 11/12/2008 11/12/2008
               P2A - Chap 8.0 Electric Power 645h 7/7/2008 10/16/2008
                  P2A - Chap 8.0 Complete SER w/OI Input 413h 7/7/2008 8/29/2008
                     P2 - 8.1 Elec Power - Intro - Evaluation Completed 66h 7/7/2008 8/29/2008
                     P2 - 8.2 Offsite Power - Evaluation Completed 157h 7/7/2008 8/29/2008
                     P2 - 8.3.1 AC Power (Onsite) - Evaluation Completed 56h 7/7/2008 8/29/2008
                     P2 - 8.3.2 DC Power (Onsite) - Evaluation Completed 56h 7/7/2008 8/29/2008
                     P2 - 8.4 Station Blackout - Evaluation Completed 78h 7/7/2008 8/29/2008
                  P2 - Chapter 8.0 PM Support 20h 7/31/2008 10/16/2008
                  P2A - Chap 8.0 Chapter Completion 212h 8/29/2008 10/16/2008
                     P2 - Chap 8.0 PM All section inputs received 0h 8/29/2008 8/29/2008
                     P2 - Chap 8.0 PM - LA - TE Review and Edit 88h 9/2/2008 9/17/2008



                     P2 - Chap 8.0 Branch chiefs concurrence 60h 9/18/2008 10/2/2008
                     P2 - Chap 8.0 OGC review and concurrence 64h 10/3/2008 10/16/2008
                     P2 - Chap 8.0 Chapter Complete 0h 10/16/2008 10/16/2008
               P2A - Chap 9.0 Auxiliary Systems 1,035h 5/6/2008 12/29/2008
                  P2A - Chap 9.0 Complete SER w/OI Input 610h 5/6/2008 10/14/2008
                     P2 - 9.1.1  Criticality Safety of Fuel - Evaluation Completed 30h 8/11/2008 9/2/2008
                     P2 - 9.1.2  New and Spent Fuel Storage - Evaluation Completed 44h 8/21/2008 9/5/2008
                     P2 - 9.1.3  SFP Cooling and Cleanup - Evaluation Completed 6h 7/21/2008 8/29/2008
                     P2 - 9.1.4  Light Load Handling - Evaluation Completed 26h 7/24/2008 10/6/2008
                     P2 - 9.1.5  Overhead Heavy Load Handling - Evaluation Completed 28h 7/24/2008 9/15/2008
                     P2 - 9.2.1  Service Water - Evaluation Completed 8h 7/21/2008 9/22/2008
                     P2 - 9.2.2  Rx Aux Cooling Water - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 9.2.3 - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 9.2.4  Pot and Sanit Water - Evaluation Completed 6h 7/21/2008 8/29/2008
                     P2 - 9.2.6  Condensate Storage Facilities - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 9.3.1  Compressed Air - Evaluation Completed 10h 7/21/2008 8/29/2008
                     P2 - 9.3.2  Process and Post Accid Sampling - Evaluation Completed 16h 7/21/2008 8/29/2008
                     P2 - 9.3.3  Eqmt and Floor Drainage - Evaluation Completed 8h 8/6/2008 10/3/2008
                     P2 - 9.3.4  CVCS (PWR) - Evaluation Completed 24h 8/11/2008 9/29/2008
                     P2 - 9.4.1  Control Room Ventilation - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 9.4.2  SFP Area Ventilation - Evaluation Completed 7h 5/19/2008 9/11/2008
                     P2 - 9.4.3  Aux and Radwaste Area Vent - Evaluation Completed 7h 5/19/2008 9/11/2008
                     P2 - 9.4.4  Turbine Area Vent - Evaluation Completed 25h 5/19/2008 9/11/2008
                     P2 - 9.4.5  ESF Ventilation - Evaluation Completed 25h 5/19/2008 9/11/2008
                     P2 - 9.4.6  Containment Recirculation Cooling System - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 9.4.7  Containment Air Filtration System - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 9.4.8  Radwaste Building HVAC System - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 9.4.9  Turbine Building Ventilation System - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 9.4.10  Diesel Generator Building Heating & Ventilation System - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 9.4.11  Health Physics & Hot Machine Shop HVAC System - Evaluation Completed 5h 5/19/2008 9/11/2008
                     P2 - 9.5.1  Fire Protection - Evaluation Completed 200h 5/6/2008 9/29/2008
                     P2 - 9.5.2  Communications - Evaluation Completed 10h 9/2/2008 10/14/2008
                     P2 - 9.5.3  Lighting - Evaluation Completed 48h 9/2/2008 10/14/2008
                     P2 - 9.5.4  EDG Fuel Oil Storage and Transfer - Evaluation Completed 32h 7/24/2008 10/6/2008
                     P2 - 9.5.5  EDG Cooling Water - Evaluation Completed 6h 7/24/2008 9/4/2008
                     P2 - 9.5.6  EDG Starting - Evaluation Completed 2h 7/24/2008 9/4/2008
                     P2 - 9.5.7  EDG Lubrication - Evaluation Completed 2h 7/24/2008 9/4/2008
                     P2 - 9.5.8  EDG Combust Air Intake and Exhaust - Evaluation Completed 2h 7/24/2008 9/4/2008
                  P2 - Chapter 9.0 PM Support 80h 9/15/2008 12/29/2008
                  P2A - Chap 9.0 Chapter Completion 345h 10/14/2008 12/15/2008
                     P2 - Chap 9.0 PM All section inputs received 0h 10/14/2008 10/14/2008
                     P2 - Chap 9.0 PM - LA - TE Review and Edit 132h 10/15/2008 11/6/2008
                     P2 - Chap 9.0 Branch chiefs concurrence 128h 11/7/2008 11/21/2008
                     P2 - Chap 9.0 OGC review and concurrence 85h 11/24/2008 12/15/2008
                     P2 - Chap 9.0 Chapter Complete 0h 12/15/2008 12/15/2008
               P2A - Chap 10.0 Steam and Power Conversion System 409h 7/21/2008 12/2/2008
                  P2A - Chap 10.0 Complete SER w/OI Input 177h 7/21/2008 10/3/2008
                     P2 - 10.2 Turbine Generator- Evaluation Completed 6h 7/29/2008 9/30/2008
                     P2 - 10.2.3 Turbine Rotor Integrity - Evaluation Completed 30h 7/21/2008 8/29/2008
                     P2 - 10.3 Main Steam Supply- Evaluation Completed 6h 7/29/2008 9/30/2008
                     P2 - 10.3.6 Steam and FW System Matls - Evaluation Completed 10h 7/21/2008 8/29/2008
                     P2 - 10.4.1 Main Condensers - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 10.4.2 Main Condenser Evac - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 10.4.3 Turbine Gland Sealing - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 10.4.4 Turbine Bypass - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 10.4.5 Circulating Water - Evaluation Completed 57h 7/21/2008 9/30/2008
                     P2 - 10.4.6 Condensate Cleanup - Evaluation Completed 41h 7/21/2008 10/3/2008
                     P2 - 10.4.7 Condensate and Feedwater - Evaluation Completed 1h 7/21/2008 8/29/2008
                     P2 - 10.4.8 S/G Blowdown (PWR) - Evaluation Completed 21h 7/21/2008 8/29/2008
                     P2 - 10.4.9 AFW (PWR) - Evaluation Completed 1h 7/21/2008 8/29/2008
                  P2 - Chapter 10.0 PM Support 20h 9/4/2008 12/2/2008
                  P2A - Chap 10.0 Chapter Completion 212h 10/3/2008 11/21/2008
                     P2 - Chap 10.0 PM All section inputs received 0h 10/3/2008 10/3/2008
                     P2 - Chap 10.0 PM - LA - TE Review and Edit 88h 10/6/2008 10/22/2008
                     P2 - Chap 10.0 Branch chiefs concurrence 60h 10/23/2008 11/5/2008
                     P2 - Chap 10.0 OGC review and concurrence 64h 11/6/2008 11/21/2008
                     P2 - Chap 10.0 Chapter Complete 0h 11/21/2008 11/21/2008
               P2A - Chap 11.0 Radioactive Waste Management 606h 8/11/2008 1/6/2009
                  P2A - Chap 11.0 Complete SER w/OI Input 330h 8/11/2008 11/6/2008
                     P2 - 11.1 Source Terms - Evaluation Completed 30h 8/11/2008 9/22/2008
                     P2 - 11.2 Liq Waste Mgmt - Evaluation Completed 81h 8/11/2008 9/22/2008
                     P2 - 11.3 Gas Waste Mgmt - Evaluation Completed 75h 8/11/2008 9/22/2008
                     P2 - 11.4 Solid Waste Mgmt - Evaluation Completed 71h 8/11/2008 9/22/2008



                     P2 - 11.5 Rad Monit Inst & Sampling - Evaluation Completed 73h 9/25/2008 11/6/2008
                  P2 - Chapter 11.0 PM Support 40h 10/8/2008 1/6/2009
                  P2A - Chap 11.0 Chapter Completion 236h 11/6/2008 12/26/2008
                     P2 - Chap 11.0 PM All section inputs received 0h 11/6/2008 11/6/2008
                     P2 - Chap 11.0 PM - LA - TE Review and Edit 88h 11/7/2008 11/25/2008
                     P2 - Chap 11.0 Branch chiefs concurrence 84h 11/26/2008 12/10/2008
                     P2 - Chap 11.0 OGC review and concurrence 64h 12/11/2008 12/26/2008
                     P2 - Chap 11.0 Chapter Complete 0h 12/26/2008 12/26/2008
               P2A - Chap 12.0 Radiation Protection 512h 6/4/2008 1/6/2009
                  P2A - Chap 12.0 Complete SER w/OI Input 288h 6/4/2008 11/6/2008
                     P2 - 12.1 Occupational ALARA - Evaluation Completed 64h 6/4/2008 7/16/2008
                     P2 - 12.2 Rad Sources - Evaluation Completed 60h 8/11/2008 9/22/2008
                     P2 - 12.3 RP Design Features - Evaluation Completed 64h 8/7/2008 9/18/2008
                     P2 - 12.4 Dose Assessment - Evaluation Completed 60h 9/2/2008 10/14/2008
                     P2 - 12.5 Operational RP Program - Evaluation Completed 40h 9/25/2008 11/6/2008
                  P2 - Chapter 12.0 PM Support 20h 10/8/2008 1/6/2009
                  P2A - Chap 12.0 Chapter Completion 204h 11/6/2008 12/26/2008
                     P2 - Chap 12.0 PM All section inputs received 0h 11/6/2008 11/6/2008
                     P2 - Chap 12.0 PM - LA - TE Review and Edit 88h 11/7/2008 11/25/2008
                     P2 - Chap 12.0 Branch chiefs concurrence 52h 11/26/2008 12/10/2008
                     P2 - Chap 12.0 OGC review and concurrence 64h 12/11/2008 12/26/2008
                     P2 - Chap 12.0 Chapter Complete 0h 12/26/2008 12/26/2008
               P2A - Chap 13.0 Conduct of Operations 1,569h 7/1/2008 12/26/2008
                  P2A - Chap 13.0 Complete SER w/OI Input 1,185h 7/1/2008 12/12/2008
                     P2 - 13.1.1 Mgmt and Tech Support Org - Evaluation Completed 30h 9/2/2008 10/14/2008
                     P2 - 13.1.2 - 13.1.3 Operating Org - Evaluation Completed 30h 9/2/2008 10/14/2008
                     P2 - 13.2.1 Rx Operator Requal / Training - Evaluation Completed 40h 9/2/2008 10/14/2008
                     P2 - 13.2.2 Non-Licensed Plant Staff Training - Evaluation Completed 40h 9/2/2008 10/14/2008
                     P2 - 13.3  EP - RAIs Applicant Response 1h 8/5/2008 9/4/2008
                     P2 - 13.3  EP - LIB Review of FEMA Offsite PSER 40h 7/1/2008 7/29/2008
                     P2 - 13.3  EP - FEMA Review of LIB Onsite PSER 1h 7/1/2008 7/29/2008
                     P2 - 13.3  EP - RAI Responses to FEMA 18h 9/5/2008 9/9/2008
                     P2 - 13.3  EP - Offsite FEMA - Evaluation Completed w/OI 180h 9/10/2008 10/22/2008
                     P2 - 13.3  EP - Onsite - Evaluation Completed w/OI 230h 9/5/2008 10/22/2008
                     P2 - 13.3  EP - ETE - Evaluation Completed w/OI 60h 9/5/2008 9/18/2008
                     P2 - 13.3  EP - Integrate Inputs 30h 10/23/2008 10/29/2008
                     P2 - 13.3  EP - Finalize SER w/OIs 220h 10/30/2008 11/5/2008
                     P2 - 13.3  EP - Branch Chief Concurrence 30h 11/6/2008 11/13/2008
                     P2 - 13.3  EP - LIB Review of FEMA Offsite SER w/OI 40h 11/14/2008 12/12/2008
                     P2 - 13.3  EP - FEMA Review of LIB Onsite Report w/OI 1h 11/14/2008 12/12/2008
                     P2 - 13.4 Operational Programs - Evaluation Completed 24h 8/11/2008 9/8/2008
                     P2 - 13.5.1.1 Admin Proced - Gen- Evaluation Completed 20h 9/2/2008 10/14/2008
                     P2 - 13.5.2.1 Operating and Emerg Ops Proced - Evaluation Completed 30h 9/2/2008 10/14/2008
                     P2 - 13.6 Physical Security - Evaluation Completed 100h 9/2/2008 10/14/2008
                     P2 - 13.7 Fitness for Duty - Evaluation Completed 20h 7/31/2008 8/26/2008
                  P2 - Chapter 13.0 PM Support 80h 9/15/2008 12/26/2008
                  P2A - Chap 13.0 Chapter Completion 304h 10/14/2008 12/15/2008
                     P2 - Chap 13.0 PM All section inputs received 0h 10/14/2008 10/14/2008
                     P2 - Chap 13.0 PM - LA - TE Review and Edit 152h 10/15/2008 11/6/2008
                     P2 - Chap 13.0 Branch chiefs concurrence 68h 11/7/2008 11/21/2008
                     P2 - Chap 13.0 OGC review and concurrence 84h 11/24/2008 12/15/2008
                     P2 - Chap 13.0 Chapter Complete 0h 12/15/2008 12/15/2008
               P2A - Chap 14.0 Initial Test Program 1,191h 7/1/2008 1/6/2009
                  P2A - Chap 14.0 Complete SER w/OI Input 795h 7/1/2008 11/6/2008
                     P2 - 14.0 Initial Test Program - Evaluation Completed 32h 8/11/2008 9/22/2008
                     P2 - 14.2 Initial Plant Test Pgm - Evaluation Completed 144h 8/11/2008 9/29/2008
                     P2 - 14.3 ITAAC - Evaluation Completed 105h 7/11/2008 11/6/2008
                     P2 - 14.3.2  Struct and Sys Eng ITAAC - Evaluation Completed 152h 8/11/2008 9/22/2008
                     P2 - 14.3.3 Piping ITAAC - Evaluation Completed 35h 8/11/2008 9/22/2008
                     P2 - 14.3.4 Rx Systems ITAAC - Evaluation Completed 20h 8/11/2008 9/29/2008
                     P2 - 14.3.5 I&C ITAAC - Evaluation Completed 10h 8/11/2008 9/22/2008
                     P2 - 14.3.6 Elect ITAAC - Evaluation Completed 76h 8/11/2008 9/22/2008
                     P2 - 14.3.7 Plant Sys ITAAC - Evaluation Completed 4h 8/11/2008 9/22/2008
                     P2 - 14.3.8 RP ITAAC - Evaluation Completed 42h 8/11/2008 9/22/2008
                     P2 - 14.3.9 Human Factors ITAAC - Evaluation Completed 55h 8/7/2008 9/17/2008
                     P2 - 14.3.10  EP ITAAC - Evaluation Completed 20h 8/11/2008 9/22/2008
                     P2 - 14.3.11 Containment ITAAC - Evaluation Completed 50h 7/1/2008 9/22/2008
                     P2 - 14.3.12 Physical Sec Hardware ITAAC - Evaluation Completed 50h 8/11/2008 9/22/2008
                  P2 - Chapter 14.0 PM Support 40h 10/8/2008 1/6/2009
                  P2A - Chap 14.0 Chapter Completion 356h 11/6/2008 12/26/2008
                     P2 - Chap 14.0 PM All section inputs received 0h 11/6/2008 11/6/2008
                     P2 - Chap 14.0 PM - LA - TE Review and Edit 108h 11/7/2008 11/25/2008
                     P2 - Chap 14.0 Branch chiefs concurrence 184h 11/26/2008 12/10/2008



                     P2 - Chap 14.0 OGC review and concurrence 64h 12/11/2008 12/26/2008
                     P2 - Chap 14.0 Chapter Complete 0h 12/26/2008 12/26/2008
               P2A - Chap 15.0 Safety Analysis 541h 6/2/2008 12/10/2008
                  P2A - Chap 15.0 Complete SER w/OI Input 309h 6/2/2008 10/14/2008
                     P2 - 15.0 Safety Analysis - Evaluation Completed 8h 8/11/2008 9/29/2008
                     P2 - 15.0.2 Rev of Transient and Accid Analysis Meth - Evaluation Completed 8h 8/11/2008 9/29/2008
                     P2 - 15.0.3 DBA Rad Conseq Analyses (Adv LWRs) - Evaluation Completed 25h 6/2/2008 10/8/2008
                     P2 - 15.1.1 - 15.1.4 - Evaluation Completed 8h 8/11/2008 9/29/2008
                     P2 - 15.1.5 Steam Piping Failures (PWR) - Evaluation Completed 8h 8/11/2008 9/29/2008
                     P2 - 15.2.1.6 Inadvertent Operation of the PRHR - Evaluation Completed 8h 8/11/2008 10/14/2008
                     P2 - 15.2.4.4 Startup of an Inactive RCP at Incorrect Temp - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.2.4.6 CVCS Malfunction Resulting in Boron Dilution in Reactor Coolant - Evaluation Comple16h 8/11/2008 9/22/2008
                     P2 - 15.2.4.8 Spectrum of RCCA Ejection Accidents - Evaluation Completed 24h 8/21/2008 9/26/2008
                     P2 - 15.2.6.1 Inadvertent Opening of a PSV or Inadvertent Operation of ADS - Evaluation Complete16h 8/11/2008 9/22/2008
                     P2 - 15.2.6.2 Failure of Small Lines Carrying Primary Coolant Outside Containment - Evaluation Co8h 8/11/2008 9/22/2008
                     P2 - 15.2.6.3 Steam Generator Tube Rupture - Evaluation Completed 16h 8/11/2008 9/22/2008
                     P2 - 15.2.6.5 Loss of Coolant Accident - Evaluation Completed 20h 8/11/2008 9/22/2008
                     P2 - 15.2.7 Loss of Normal Feedwater - Evaluation Completed 8h 8/11/2008 9/29/2008
                     P2 - 15.2.8 Feedwater Pipe Breaks (PWR) - Evaluation Completed 8h 8/11/2008 9/29/2008
                     P2 - 15.3.1 - 15.3.2 Loss of Forced Rx Coolant Flow... - Evaluation Completed 8h 8/11/2008 9/29/2008
                     P2 - 15.3.3 - 15.3.4 RCP Rotor Seizure and Shaft Break - Evaluation Completed 8h 8/11/2008 9/29/2008
                     P2 - 15.4.1 Control Rod Withdrawal (Low Pwr) - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.4.2 Control Rod Withdrawal (at Pwr) - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.4.3 Control Rod Misoperation - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.4.6 Inadvert Decrease in Boron (PWR) - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.4.7 Fuel Assem in Improper Position - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.4.8 Spectrum of Rod Eject Accid (PWR) - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.5.1 - 15.5.2 ECCS/CVCS Malfunction - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.6.1 Inadvert Opening of PORV (PWR) or PRV (BWR) - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.6.3 Rad Consq of SGTF (PWR) - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.6.5 LOCAs from Piping Breaks - Evaluation Completed 8h 8/11/2008 9/22/2008
                     P2 - 15.7 Radioactive Releases from Subsystems - Evaluation Completed 16h 8/11/2008 9/22/2008
                     P2 - 15.8 ATWS - Evaluation Completed 8h 8/11/2008 9/22/2008
                  P2 - Chapter 15.0 PM Support 20h 9/15/2008 12/10/2008
                  P2A - Chap 15.0 Chapter Completion 212h 10/14/2008 12/2/2008
                     P2 - Chap 15.0 PM All section inputs received 0h 10/14/2008 10/14/2008
                     P2 - Chap 15.0 PM - LA - TE Review and Edit 88h 10/15/2008 10/30/2008
                     P2 - Chap 15.0 Branch chiefs concurrence 60h 10/31/2008 11/14/2008
                     P2 - Chap 15.0 OGC review and concurrence 64h 11/17/2008 12/2/2008
                     P2 - Chap 15.0 Chapter Complete 0h 12/2/2008 12/2/2008
               P2A - Chap 16.0 Technical Specifications 772h 7/1/2008 1/5/2009
                  P2A - Chap 16.0 Complete SER w/OI Input 476h 7/1/2008 11/5/2008
                     P2 - 16.1 TS - General, Plant Sys, Refueling, & Adm Ctrls - Evaluation Completed 158h 7/1/2008 11/5/2008
                     P2 - 16.2 TS - SLs, Reactivity, Core Op Limits, & Special Ops - Evaluation Completed 40h 9/24/2008 11/5/2008
                     P2 - 16.3 TS - Instrumentation - Evaluation Completed 66h 9/24/2008 11/5/2008
                     P2 - 16.4 TS - RCS & ECCS - Evaluation Completed 64h 9/24/2008 11/5/2008
                     P2 - 16.5 TS - Containment Sys - Evaluation Completed 64h 9/24/2008 11/5/2008
                     P2 - 16.6 TS - Electrical Power Sys - Evaluation Completed 84h 9/24/2008 11/5/2008
                  P2 - Chapter 16.0 PM Support 40h 10/7/2008 1/5/2009
                  P2A - Chap 16.0 Chapter Completion 256h 11/5/2008 12/24/2008
                     P2 - Chap 16.0 PM All section inputs received 0h 11/5/2008 11/5/2008
                     P2 - Chap 16.0 PM - LA - TE Review and Edit 108h 11/6/2008 11/24/2008
                     P2 - Chap 16.0 Branch chiefs concurrence 84h 11/25/2008 12/9/2008
                     P2 - Chap 16.0 OGC review and concurrence 64h 12/10/2008 12/24/2008
                     P2 - Chap 16.0 Chapter Complete 0h 12/24/2008 12/24/2008
               P2A - Chap 17.0 Quality Assurance During design and Construction 381h 7/1/2008 12/17/2008
                  P2A - Chap 17.0 Complete SER w/OI Input 145h 7/1/2008 10/17/2008
                     P2 - 17.4 Reliab Assur Prog - Evaluation Completed 10h 7/1/2008 8/29/2008
                     P2 - 17.5 QA Program - Evaluation Completed 125h 7/21/2008 10/17/2008
                     P2 - 17.6 Maint Rule - Evaluation Completed 10h 7/1/2008 8/29/2008
                  P2 - Chapter 17.0 PM Support 20h 9/18/2008 12/17/2008
                  P2A - Chap 17.0 Chapter Completion 216h 10/17/2008 12/5/2008
                     P2 - Chap 17.0 PM All section inputs received 0h 10/17/2008 10/17/2008
                     P2 - Chap 17.0 PM - LA - TE Review and Edit 88h 10/20/2008 11/4/2008
                     P2 - Chap 17.0 Branch chiefs concurrence 64h 11/5/2008 11/19/2008
                     P2 - Chap 17.0 OGC review and concurrence 64h 11/20/2008 12/5/2008
                     P2 - Chap 17.0 Chapter Complete 0h 12/5/2008 12/5/2008
               P2A - Chap 18.0 Human Factors 386h 8/10/2008 11/18/2008
                  P2A - Chap 18.0 Complete SER w/OI Input 170h 8/10/2008 9/22/2008
                     P2 - 18.0 Human Factors Engineering - Evaluation Completed 0h 8/11/2008 9/22/2008
                     P2 - 18.1 HFE Program Management - Evaluation Completed 50h 8/11/2008 9/22/2008
                     P2 - 18.2 Operating Experience Review - Evaluation Completed 0h 8/10/2008 8/10/2008
                     P2 - 18.3 Functional Requirements Analysis and Function Allocation - Evaluation Completed 0h 8/10/2008 8/10/2008



                     P2 - 18.4 Task Analysis - Evaluation Completed 0h 8/10/2008 8/10/2008
                     P2 - 18.5 Staffing and Qualifications - Evaluation Completed 40h 8/11/2008 9/22/2008
                     P2 - 18.6 Human Reliability Analysis - Evaluation Completed 0h 8/10/2008 8/10/2008
                     P2 - 18.7 Human-System Interface Design - Evaluation Completed 0h 8/10/2008 8/10/2008
                     P2 - 18.8 Procedure Development - Evaluation Completed 0h 8/10/2008 8/10/2008
                     P2 - 18.9 Training Program Development - Evaluation Completed 40h 8/11/2008 9/22/2008
                     P2 - 18.10 Human Factors Verification and Validation - Evaluation Completed 0h 8/10/2008 8/10/2008
                     P2 - 18.11 Design Implementation - Evaluation Completed 0h 8/10/2008 8/10/2008
                     P2 - 18.12 Human Performance Monitoring - Evaluation Completed 40h 8/11/2008 9/22/2008
                     P2 - 18.13 Minimum Inventory - Evaluation Completed 0h 8/10/2008 8/10/2008
                  P2 - Chapter 18.0 PM Support 20h 8/25/2008 11/18/2008
                  P2A - Chap 18.0 Chapter Completion 196h 9/22/2008 11/7/2008
                     P2 - Chap 18.0 PM All section inputs received 0h 9/22/2008 9/22/2008
                     P2 - Chap 18.0 PM - LA - TE Review and Edit 88h 9/23/2008 10/8/2008
                     P2 - Chap 18.0 Branch chiefs concurrence 44h 10/9/2008 10/23/2008
                     P2 - Chap 18.0 OGC review and concurrence 64h 10/24/2008 11/7/2008
                     P2 - Chap 18.0 Chapter Complete 0h 11/7/2008 11/7/2008
               P2A - Chap 19.0 Severe Accidents/Probabilistic Risk Assessment (PRA) 592.3h 7/1/2008 11/21/2008
                  P2A - Chap 19.0 Complete SER w/OI Input 224.3h 7/1/2008 9/26/2008
                     P2 - 19.0 PRA and Severe Accident Evaluation - Evaluation Completed 0h 7/1/2008 9/22/2008
                     P2 - 19.1.A (19.1.1, 19.1.8, & Ex. Sum.) - Evaluation Completed 0h 7/1/2008 9/22/2008
                     P2 - 19.0 PRA Audit - Evaluation Completed 15h 7/1/2008 9/22/2008
                     P2 - 19.1.2 Quality - Evaluation Completed 3h 7/1/2008 9/22/2008
                     P2 - 19.1.3 Design Features - Evaluation Completed 50.1h 7/1/2008 9/22/2008
                     P2 - 19.1.4.1 Level I Internal - Evaluation Completed 10h 7/1/2008 9/22/2008
                     P2 - 19.1.4.2 Level II Internal - Evaluation Completed 5h 7/1/2008 9/22/2008
                     P2 - 19.1.5.1 Seismic - Evaluation Completed 5.2h 7/1/2008 9/22/2008
                     P2 - 19.1.5.2 Fire Internal - Evaluation Completed 5h 7/1/2008 9/22/2008
                     P2 - 19.1.5.3 Internal Flooding - Evaluation Completed 5h 7/1/2008 9/22/2008
                     P2 - 19.1.5.N Other External Events (incl. tornado) - Evaluation Completed 3h 7/1/2008 9/22/2008
                     P2 - 19.1.6.1 LP/SD Internal - Evaluation Completed 9h 7/1/2008 9/22/2008
                     P2 - 19.1.6.2 LP/SD External - Evaluation Completed 4h 7/1/2008 9/22/2008
                     P2 - 19.1.7 Input to Other Programs - Evaluation Completed 2h 7/1/2008 9/22/2008
                     P2 - 19.2.1 Severe Accident Approach - Evaluation Completed 0h 7/1/2008 9/22/2008
                     P2 - 19.2.2 Severe Accident Prevention - Evaluation Completed 0h 7/1/2008 9/22/2008
                     P2 - 19.2.3 Severe Accident Mitigation - Evaluation Completed 0h 7/1/2008 9/22/2008
                     P2 - 19.2.4 Containment Performance - Evaluation Completed 0h 7/1/2008 9/22/2008
                     P2 - 19.2.5 Accident Management - Evaluation Completed 0h 7/1/2008 9/22/2008
                     P2 - 19.2.6 SAMDA - Evaluation Completed 0h 7/1/2008 9/22/2008
                     P2 - 19.3 Action Items - Evaluation Completed 108h 7/1/2008 9/26/2008
                  P2 - Chapter 19.0 PM Support 20h 8/28/2008 11/21/2008
                  P2A - Chap 19.0 Chapter Completion 348h 9/26/2008 11/14/2008
                     P2 - Chap 19.0 PM All section inputs received 0h 9/26/2008 9/26/2008
                     P2 - Chap 19.0 PM - LA - TE Review and Edit 108h 9/29/2008 10/15/2008
                     P2 - Chap 19.0 Branch chiefs concurrence 176h 10/16/2008 10/29/2008
                     P2 - Chap 19.0 OGC review and concurrence 64h 10/30/2008 11/14/2008
                     P2 - Chap 19.0 Chapter Complete 0h 11/14/2008 11/14/2008
               P2 - Appendencies 200h 11/20/2008 12/31/2008
                  P2 - Preparation of Appendices 200h 11/20/2008 12/31/2008
                     P2 - Appendix - Chronology 40h 11/20/2008 12/31/2008
                     P2 - Appendix - Reference List 40h 11/20/2008 12/31/2008
                     P2 - Appendix - RAIs 40h 11/20/2008 12/31/2008
                     P2 - Appendix - COL Action Items 40h 11/20/2008 12/31/2008
                     P2 - Appendix - Acronyms, Contributors, Other 40h 11/20/2008 12/31/2008
                     P2 - Appendices complete 0h 12/31/2008 12/31/2008
            P2A - SER with OI Document Completion 384h 1/5/2009 3/6/2009
               Phase 2A - SER with OIs Chapter Input Complete 0h 1/5/2009 1/5/2009
               P2 - LA format/concurrence 40h 1/6/2009 1/12/2009
               P2 - PM review/edit 40h 1/13/2009 1/20/2009
               P2 - NRO division and external concurrence 132h 1/21/2009 2/3/2009
               P2 - OGC review and comment 64h 2/4/2009 2/18/2009
               P2 - PM resolves OGC comments 60h 2/19/2009 2/26/2009
               P2 - OGC concurrence 24h 2/27/2009 3/3/2009
               Phase 2A - OGC Review and Concurrence of SER with OIs Complete 0h 3/3/2009 3/3/2009
               P2 - Issue SER with OIs 24h 3/4/2009 3/6/2009
            Phase 2A Complete - SER with OIs Issued 0h 3/6/2009 3/6/2009
            SER Phase 2 Managed Reserve 1h 3/9/2009 4/24/2009
            Phase 2A Complete - SER with OIs Issued (with Managed Reserve) 0h 4/24/2009 4/24/2009
         Phase 2B - SER with Ois 2,462h 6/23/2008 9/22/2009
            P2B - Section and Chapter Preparation 2,077h 6/23/2008 5/27/2009
               P2B - Chap 2.0 Site Characteristics 2,077h 6/23/2008 5/27/2009
                  P2B - Chap 2.0 Complete SER w/OI Input 1,728h 6/23/2008 3/17/2009
                     P2 - 2.0 Site Char and Param - Evaluation Completed 40h 9/4/2008 10/16/2008



                     P2 - 2.1.1 Site Location and Desc - Evaluation Completed 21h 8/11/2008 9/22/2008
                     P2 - 2.1.2 Excl Area Authority and Control - Evaluation Completed 21h 8/11/2008 9/22/2008
                     P2 - 2.1.3 Population Distrib - Evaluation Completed 21h 8/11/2008 9/22/2008
                     P2 - 2.2.1 - 2.2.2 Ident of Pot Haz - Evaluation Completed 34h 8/11/2008 9/22/2008
                     P2 - 2.2.3 Eval of Pot Accid - Evaluation Completed 32h 6/23/2008 9/22/2008
                     P2 - 2.3.1 Regional Climatology - Evaluation Completed 56h 7/23/2008 10/22/2008
                     P2 - 2.3.2 Local Meteorology - Evaluation Completed 80h 7/23/2008 10/22/2008
                     P2 - 2.3.3 Onsite Met Measurements Prog - Evaluation Completed 40h 7/23/2008 10/22/2008
                     P2 - 2.3.4 Short Term Dispersion for Accid Rel - Evaluation Completed 56h 7/23/2008 10/22/2008
                     P2 - 2.3.5 Long Term Dispersion for Routine Rel - Evaluation Completed 40h 7/23/2008 10/22/2008
                     P2 - 2.4.1 Hydrologic Description - Evaluation Completed 15h 12/15/2008 1/6/2009
                     P2 - 2.4.2 Floods - Evaluation Completed 10h 12/15/2008 1/28/2009
                     P2 - 2.4.3 PMF on Streams and Rivers - Evaluation Completed 90h 1/5/2009 2/17/2009
                     P2 - 2.4.4 Potential Dam Failures - Evaluation Completed 60h 1/5/2009 2/17/2009
                     P2 - 2.4.5 Prob Max Surge and Seiche Flooding - Evaluation Completed 30h 12/15/2008 1/28/2009
                     P2 - 2.4.6 Prob Max Tsunami Flooding - Evaluation Completed 30h 12/15/2008 1/28/2009
                     P2 - 2.4.7 Ice Effects - Evaluation Completed 15h 12/15/2008 1/28/2009
                     P2 - 2.4.8 Cooling Water Canals and Reservoirs - Evaluation Completed 15h 12/15/2008 1/28/2009
                     P2 - 2.4.9 Channel Diversions - Evaluation Completed 15h 12/15/2008 1/28/2009
                     P2 - 2.4.10 Flooding Protection Rqmts - Evaluation Completed 15h 1/5/2009 2/17/2009
                     P2 - 2.4.11 Low Water Considerations - Evaluation Completed 15h 12/15/2008 1/28/2009
                     P2 - 2.4.12 Groundwater - Evaluation Completed 45h 12/15/2008 1/28/2009
                     P2 - 2.4.13 Accid Rel of Rad Liquid Effluents - Evaluation Completed 83h 12/15/2008 1/28/2009
                     P2 - 2.4.14 T/Ss and Emerg Ops Rqmts - Evaluation Completed 15h 12/15/2008 1/28/2009
                     P2 - 2.5.1 Geologic and Seismic Info - Evaluation Completed 157h 1/5/2009 3/17/2009
                     P2 - 2.5.2 Vibratory Ground Motion - Evaluation Completed 217h 2/3/2009 3/17/2009
                     P2 - 2.5.3 Surface Faulting - Evaluation Completed 78h 12/16/2008 1/29/2009
                     P2 - 2.5.4 Stability of Subsurf Matls and Foundations - Evaluation Completed 260h 12/16/2008 1/29/2009
                     P2 - 2.5.5 Stability of Slopes - Evaluation Completed 122h 11/24/2008 1/7/2009
                  P2 - Chap 2.0 NRC support during RAI applicant response period 1h 6/23/2008 9/2/2008
                  P2B - Chap 2.0 Chapter Completion 348h 3/17/2009 5/27/2009
                     P2 - Chap 2.0 PM All section inputs received 0h 3/17/2009 3/17/2009
                     P2 - Chap 2.0 PM and LA review and edit 108h 3/18/2009 4/9/2009
                     P2 - Chap 2.0 Tech editor review/edit/concurrence 24h 4/10/2009 4/15/2009
                     P2 - Chap 2.0 PM review/edit/concur 24h 4/16/2009 4/21/2009
                     P2 - Chap 2.0 Branch chiefs concurrence 108h 4/22/2009 5/5/2009
                     P2 - Chap 2.0 OGC review and concurrence 84h 5/6/2009 5/27/2009
                     P2 - Chap 2.0 Chapter Complete 0h 5/27/2009 5/27/2009
            P2B - SER with OI Document Completion 384h 6/3/2009 8/3/2009
               Phase 2B - SER with OIs Chapter Input Complete 0h 6/3/2009 6/3/2009
               P2B - LA format/concurrence 40h 6/4/2009 6/10/2009
               P2B - PM review/edit 40h 6/11/2009 6/17/2009
               P2B - NRO division and external concurrence 132h 6/18/2009 7/1/2009
               P2B - OGC review and comment 64h 7/2/2009 7/16/2009
               P2B - PM resolves OGC comments 60h 7/17/2009 7/24/2009
               P2B - OGC concurrence 24h 7/27/2009 7/29/2009
               Phase 2B - OGC Review and Concurrence of SER with OIs Complete 0h 7/29/2009 7/29/2009
               P2B - Issue SER with OIs 24h 7/30/2009 8/3/2009
            Phase 2B Complete - SER with OIs Issued 0h 8/3/2009 8/3/2009
            SER Phase 2B Managed Reserve 1h 8/4/2009 9/22/2009
            Phase 2B Complete - SER with OIs Issued (with Managed Reserve) 0h 9/22/2009 9/22/2009
         Phase 2 Support 1,300h 5/6/2008 8/13/2009
         Phase 3A - ACRS Review of SER with OI 995h 3/6/2009 9/16/2009
         Phase 3B - ACRS Review of SER with OI 995h 8/3/2009 2/8/2010
         Phase 3 Support 848h 3/9/2009 12/18/2009
         Phase 4 - Advanced SER with No OI 14,996.2h 9/15/2009 9/29/2010
         Phase 4 Support 1,044h 9/16/2009 9/28/2010
         Phase 5 - ACRS Review of Advanced SER with No OI 1,055h 7/20/2010 1/17/2011
         Phase 5 Support 496h 7/21/2010 1/14/2011
         Phase 6 - FSER with No OI 2,470h 9/29/2010 3/17/2011
         Phase 6 Support 472h 9/29/2010 3/16/2011
      Safety Review Complete 0h 3/17/2011 3/17/2011
      Environmental Review 24,395h 1/28/2008 2/3/2010
         Phase 1, Scoping 3,199h 1/28/2008 8/20/2008
            Prepare EIS Notice of Intent 1h 1/28/2008 2/14/2008
            Federal Register Notice of Intent Published 0h 2/22/2008 2/22/2008
            EIS Scoping Period Begins 0h 2/22/2008 2/22/2008
            P1 - Prepare for Scoping Meeting (NRC/PNNL) 298h 1/28/2008 4/2/2008
            P1 - EIS Public Scoping Meeting (NRC) 176h 4/3/2008 4/3/2008
            EIS Public Scoping Meeting Completed 0h 4/3/2008 4/3/2008
            P1 - EIS Scoping Period (NRC) 368h 2/22/2008 4/28/2008
            P1 EIS Scoping Period Ends 0h 4/28/2008 4/28/2008
            P1 - Bin EIS Scoping Comments (PNNL) 248h 4/17/2008 6/3/2008



            EIS Scoping Comments Binned (PNNL) 0h 6/3/2008 6/3/2008
            P1 - NRC Review of EIS Scoping Comments Binning 94h 6/3/2008 6/16/2008
            P1 - Draft Responses to EIS Scoping Comments (PNNL) 516h 4/17/2008 6/3/2008
            P1 - NRC Reviews Responses to EIS Scoping Comments (NRC) 638h 6/3/2008 7/2/2008
            P1 - Drafting EIS Scoping Summary Report (PNNL) 404h 7/2/2008 7/23/2008
            EIS Draft Scoping Summary Report Complete 0h 7/23/2008 7/23/2008
            Develop Scoping Summary Report Concurrence Pkg 16h 7/23/2008 7/30/2008
            P1 - OGC Review of EIS Scoping Summary (NRC) 400h 7/30/2008 8/13/2008
            OGC Review of EIS Scoping Summary Complete 0h 8/13/2008 8/13/2008
            P1 - Issue EIS Scoping Summary Report 40h 8/13/2008 8/20/2008
            EIS Scoping Summary Report Issued 0h 8/20/2008 8/20/2008
         Phase 2, DEIS 12,140h 1/28/2008 3/6/2009
            P2 - Develop Pre-Audit Draft DEIS Sections 972h 1/28/2008 3/28/2008
            P2 - Prepare for Site Audit (NRC) 515h 1/28/2008 3/28/2008
            P2 - EIS Site Audit (NRC, PNNL, & DHS) 946h 3/31/2008 4/3/2008
            P2 - Prepare for EIS Site Audit of Alternate Sites (NRC) 604h 4/4/2008 5/9/2008
            P2 - EIS Site Audit of Alternate Sites (NRC) 592h 5/12/2008 5/16/2008
            P2 - Prepare EIS RAIs (PNNL) 528h 4/4/2008 5/23/2008
            P2 - Review EIS RAIs (NRC) 432h 5/27/2008 6/9/2008
            P2 - Resolution of EIS RAIs with Contractor 206h 6/10/2008 6/13/2008
            P2 - OGC Review of EIS RAIs 80h 6/16/2008 6/27/2008
            OGC Review of EIS RAIs Complete 0h 6/27/2008 6/27/2008
            P2 - Resolve Comments on EIS RAIs 103h 6/30/2008 7/9/2008
            Issue EIS RAIs to Applicant 16h 7/10/2008 7/11/2008
            EIS RAIs Issued to Applicant 0h 7/11/2008 7/11/2008
            P2 - Applicant Prepare Responses to EIS RAIs (NRC) 1h 7/11/2008 8/10/2008
            EIS RAI Responses Received from Applicant 0h 8/10/2008 8/10/2008
            P2 - Authors Draft Sections of DEIS (PNNL) 1,380h 6/10/2008 9/3/2008
            DEIS Draft Sections to PNNL Task Leader (PNNL) 0h 9/3/2008 9/3/2008
            P2 - DEIS Sections Review and Editing (PNNL) 1,828h 9/4/2008 10/24/2008
            Preliminary DEIS to NRC (PNNL) 0h 10/24/2008 10/24/2008
            P2 - Review and Comment of Preliminary DEIS (NRC) 1,548h 10/27/2008 11/7/2008
            P2 - DEIS Writing Meeting at PNNL (NRC/PNNL) 620h 11/10/2008 11/14/2008
            P2 - Edit DEIS After Writing Meeting (PNNL) 810h 11/17/2008 12/19/2008
            Camera Ready DEIS NUREG Delivered to NRC (PNNL) 0h 12/19/2008 12/19/2008
            P2 - Verify Contents of Camera Ready DEIS (NRC/PNNL) 394h 12/22/2008 1/5/2009
            P2 - OGC Review of DEIS and FR Notice (NRC) 176h 1/6/2009 1/27/2009
            OGC Review and Concurrence of DEIS Complete 0h 1/27/2009 1/27/2009
            P2 - Concurrence Review of DEIS NUREG (NRC) and publishing 372h 1/28/2009 2/26/2009
            DEIS NUREG Ready for Public Comment (NRC) 0h 2/26/2009 2/26/2009
            DEIS NUREG Filed with EPA 0h 2/26/2009 2/26/2009
            NRC Prepares FR Notice of Avaliability of DEIS 16h 2/27/2009 3/5/2009
            NRC Issues FR Notice of Avaliability of DEIS 0h 3/5/2009 3/5/2009
            P2 - EPA Prepares DEIS Notice of Filing 1h 2/27/2009 3/6/2009
            EPA Issues FR Notice of Filing for DEIS 0h 3/6/2009 3/6/2009
         Phase 3, DEIS Comment Period 3,304h 3/6/2009 8/7/2009
         Phase 4, FEIS 5,752h 6/5/2009 1/27/2010
         EIS Phase 4 - Federal Register Notice of Availability of FEIS Published 0h 2/3/2010 2/3/2010
         Environmental Review Complete 0h 1/27/2010 1/27/2010
      Hearings 5,127h TBD TBD
      Commission Decision On Issuance of COL 2,140h TBD TBD


